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ABSTRACT 
The Ilala community based soli d wast e managemen t projec t i s an income generatin g 
activity aiming at collecting , storing, disposing and recycling the soli d waste i n Ilala 
ward through Ilala Mazingira Group (ILAMAZIG). Th e project goa l was creation of 
employment and increase income of low-income households in Iringa municipality by 
the end of December 2007. Its immediate objective was to improve the livelihoo d of 
low-income neighbourhood o f Ilala war d i n Iringa municipality through sustainabl e 
solid waste management b y the end of December 2007. This project operationalised the 
need of Ilala community to improve solid waste management focusin g on (i) increased 
capacity o f communit y base d organisatio n t o pla n an d manag e soli d waste , (ii ) 
establishment o f institutional framework fo r ILAMAZIG , (iii ) enhancement o f solid 
waste collection , storage an d disposa l system , (iv ) recyclin g solid wast e throug h 
composting and, (v) establishment o f financial managemen t system . The project ha d 
provided employment to 45 members of Ilala Mazingira group. The income of garbage 
collectors had increased from Tshs 2000 in 2005 to Tshs 5000 per month by December 
2006. 
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EXECUTIVE SUMMAR Y 
The Ilal a community based soli d waste management i s an income generating activity 
aimed at sustainable soli d waste management i n Ilala ward through ILAMAZIG . Th e 
target communit y of the projec t comprise s of household members , busines s people , 
urban farmers and livestock keepers. 
In a  study conducted during the community needs assessment, i t was revealed that, the 
Iringa municipality has ineffective solid waste management syste m especially at ward 
level. A CB O namel y ILAMAZIG ha s initiated measures fo r collecting and recycling 
solid wast e i n Ilala ward . However, there were limite d succes s i n garbage storag e a t 
household level and not much has been achieved in waste recycling by composting. On 
other hand, there were few garbage collection tools as well as working gears for garbage 
collectors. Th e poo r respons e amon g th e communit y members t o pa y soli d wast e 
collection fees an d improper financial managemen t syste m has contributed to the low 
collection of solid waste fees. 
Therefore, i t was recommended that, capacity building fo r ILAMAZI G member s was 
necessary t o enabl e the m to : pla n an d manag e th e project , improv e financia l 
management capacity , secure marketing information and make good quality compost. 
Furthermore, the study recommended that a project proposal write up was necessary to 
enable the organisation to secure funds to finance project operations. However, a well-
established financia l managemen t wa s required to enable the CB O manag e th e fund s 
properly. 
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The results o f monitoring and evaluation conclude that, to a  certain extent th e projec t 
goal and objective hav e bee n achieved . This is justified by the projec t result s whic h 
indicates that , about 4 5 ou t o f 75 jobs i n garbage collection have bee n created ; th e 
income level of garbage collectors have increased from Tshs 2000 per month in 2005 to 
Tshs 5000 per month, by December, 2006; The environmental cleanness ha s increased 
from 70% in 2005 to 95% by December, 2006. 
So far, the soli d waste collection and disposal as well as financial management system s 
have been established an d made operational . The CBO member s hav e been trained on 
planning an d managemen t o f soli d wast e an d financia l managemen t procedures . A 
project proposal write up to solicit funds from donors has been prepared and submitted. 
However, some activities could not be implemented as planned, due to inadequate funds , 
these include : trainin g o n marketin g an d composting : establishmen t o f marke t 
information system and compost production. 
The experience gathered fro m this project recommends that: (i) community participation 
should b e th e mai n strateg y t o achiev e th e require d projec t results , (ii ) resourc e 
mobilisation is crucial for the project to be able to finance its operations and wages for 
garbage collectors, (iii) market information is pre requisite for a successful composting 
activity, (iv) a financial management syste m should be established to prevents misuse of 
funds, (vi ) participatory monitoring should be conducted t o enabl e th e CB O t o make 
adjustments o n the project implementation plan. 
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CHAPTER ON E 
1.0 COMMUNITY NEEDS ASSESSMENT 
1.1 INTRODUCTION 
This chapte r presen t a  communit y needs assessment , whic h wa s conducte d i n Ilala 
ward, Iringa municipality. The community needs assessment was conducted through a 
socio economic study to enable community members of Ilala ward to identify gaps in 
their solid waste management system and propose ways of improving it. 
The Ilal a communit y base d soli d wast e managemen t syste m wa s establishe d b y 
ILAMAZIG member s i n 2002, with a n objective of providing soli d wast e collectio n 
services as well as creating employment to the residents of Ilala ward. 
In a  study conducted by Hellstrom (2002:7) revealed that, the volume of solid wast e 
generated i n Iringa municipal per day amounts to 75.5 tones. The municipal council was 
capable o f transporting onl y 2 5 tones out of 75.5 tones of solid wast e pe r day . The 
remaining refuses fro m the households and other business entities were either dumped 
or burnt in open areas and along the road or dumped in storm drains. This shortfall was 
happening becaus e th e municipa l counci l financia l an d technica l capacity to handl e 
solid waste management was rather limited. 
Therefore, community based organizations and private sector groups were encouraged 
to participate in solid waste management . I n 2002, the Ilal a ward residents organised 
themselves into a group namely ILAMAZIG, to collect and dispose solid waste from the 
households. 
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The chapte r cover s communit y profile , stud y objectives , researc h questions , stud y 
methodology, results an d discussions as wel l a s conclusio n and recommendations t o 
improve the Ilala community based solid waste management project . 
1.2 COMMUNITY PROFILE 
1.2.1 Backgroun d of Ilala Mazingira Group 
The Ilal a Mazingir a Grou p (ILAMAZIG ) i s a  non-profit , servic e oriente d an d a 
community base d organizatio n (CBO) . Th e communit y member s o f Ilal a war d 
established the CBO in 2002, after being sensitized by Iringa municipal council through 
Iringa Sustainabl e Programm e (SIP) . The grou p starte d with  7 5 founde r member s 
comprising of 30 men and 45 women. At present the group has only 45 members, others 
have droppe d fro m th e grou p fo r various reasons includin g th e hardshi p o f garbag e 
collection job and low income from the garbage collection activity. 
1.2.1.1 ILAMAZIG Vision Statement 
ILAMAZIG visio n i s to have a community living i n clean environment, healthy and 
with increased income. 
1.2.1.2 ILAMAZIG Mission Statement 
Its mission is to improve service delivery and create employment for poor community 
members of Ilala ward. 
1.2.1.3 ILAMAZIG Objectives 
The group objectives are focused on management o f liquid waste an d solid waste, as 
well a s provision of counseling services and support t o HIV/AID S victims , orphans , 
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street children, disabled and old people. 
1.2.1.4 Organisation and Management Structure 
The ILAMAZI G organizatio n structure is comprised of a general meeting, which is the 
overall decision-making body; under the general meeting there is ILAMAZIG executive 
committee comprising of chairperson, deputy chairperson , secretary, deput y secretar y 
and a  bookkeeper . ILAMAZI G executiv e committe e report s t o ILAMAZI G genera l 
meeting. The project organization and management char t are indicated in (Appendix 2). 
The genera l meetin g responsibilitie s include : approva l o f overal l wor k plan s an d 
budgets, electio n of executive committe e members , receivin g progress an d financia l 
reports, monitoring the project progress and formulation of by-laws. Whereas, executive 
committee i s responsibl e fo r planning , budgeting , establishin g revenu e structure , 
soliciting funds from  othe r sources , supervision , monitoring, reporting and control of 
project resources. 
1.2.2 Locatio n 
The ILAMAZI G CB O is locate d a t Ilal a war d i n Iring a municipality , which i s a 
headquarters of Iringa region. The municipality lie s at abou t 7 ° latitude sout h of the 
equator an d 35 ° Eas t o f th e Greenwic h an d i t cover s a n are a o f 17 0 km 2. 
Administratively, Iring a municipalit y comprises o f 1  division , 1 4 ward s an d 16 2 
"Mitaa" (neighborhoods). 
1.2.3 Population 
According to 2002 national population census, Iringa municipality has a population of 
106,668 people, comprising of 49,925 men and 56,743 female. The projected present 
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population of Ilala ward is 3,754 people comprising of 1778 male and 1976 female. The 
ward has about 636 households. 
1.2.4 Soci o Economic Activities 
Economic activities in Iringa Municipality are mainly manufacturing, urban farming for 
crop productio n an d livestoc k keepin g a s wel l a s informa l sector . Th e overal l 
performance o f th e industria l secto r ha s howeve r decline d du e t o limite d marke t 
opportunities, poor industrial infrastructure as well as weak economic base. 
1.2.5 Employment 
Due to retrenchment o f public sector employees and closing down of some industries in 
Iringa municipality, many people have become unemployed . While numbers o f class 
seven an d secondar y schoo l leaver s hav e bee n increasin g yea r afte r year , jo b 
opportunities offered by the formal sector have drastically declined. Many people lack 
capital to initiate or engage in self-help business. I t i s unfortunate tha t the municipa l 
officials coul d no t provid e statistica l dat a o n th e rat e o f unemploymen t i n th e 
municipality. 
1.2.6 Challenges 
Although the CBO has taken an initiative to manage solid waste in Ilala ward, but 
it wa s wea k i n planning, mobilization o f resources an d managemen t o f community 
based soli d waste . Th e organizatio n operated it s activitie s without having a proper 
community based solid waste management system , which to some extent hampered the 
achievement o f grou p goa l an d objectiv e o f creatin g employmen t an d incom e t o 
residents of Ilala ward. 
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Therefore, the organisatio n requested th e Community Economic Development student 
who wa s undergoin g a  fiel d practica l trainin g i n th e organisatio n t o conduc t a 
community needs assessment throug h a  stud y t o identif y area s o f weakness o n th e 
community based solid waste management syste m and suggest ways of improving it. 
1.3 SOCIO ECONOMIC STUDY 
A soci o -economic stud y wa s conducte d i n the stud y are a involvin g priorit y needs 
ranking exercis e a s wel l a n i n dept h assessmen t o f th e communit y needs . Before 
carrying out the study , i t was deemed necessary t o confirm whether a n effective soli d 
waste managemen t syste m wa s a  real need o f the CBO . Therefore , priority-ranking 
exercise with the CBO members was carried out. 
(i) Priority Ranking 
The Communit y Economic Development exper t facilitate d th e exercis e o f priority 
ranking o n communit y needs , whereb y 1 4 member s o f Ilal a Mazingir a grou p 
participated. Th e participant s liste d three problems, whic h include : ineffective soli d 
waste managemen t system , increase d HIV/AID S incidence s and increased numbe r of 
Orphans. 
Using a pair-wise ranking participatory tool, each of the problem was compared with 
another, allowin g the CB O members to discuss and vote for the most burning problem 
among the two. At the end the scores for each row were added to get the total score and 
finally ranked the needs starting with the highest score to the lowest. The results of the 
pair-wise ranking are shown in Table 1. 
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Table 1: Pair-wise ranking of priority needs in the study area 
Ineffective 
solid wast e 
management 
Increased 
HIV/AIDS 
incidences 
Ineffective 
solid wast e 
management 
Increased 
HIV/AIDS 
incidences 
Ineffective 
solid wast e 
management 
Increasing 
number o f 
orphans  
Ineffective 
solid wast e 
management 
Increasing 
number o f 
orphans 
Increased 
HIV/AIDS 
incidences 
Score Ranking 
order 
1 
Source: Community needs assessment, 2006 
The results in Table 1: show that, the CBO priority number one was to have an effective 
community based soli d wast e management syste m in place, followed b y the need to 
address HIV/AID S an d support to orphans. Therefore, based on the results of priority 
ranking exercise, an in depth study on Ilala community based solid waste management 
system was carried out to identify the gaps and needs for improving it. 
1.3.1 Study Objectives 
1.3.1.1 General Objective 
The general objective of the study was to assess the effectiveness of Iringa municipality 
community based solid waste management system so as to recommend and implement 
sustainable interventions on Ilala community based solid waste management system. 
1.3.1.2 Specific Objectives 
Specifically the study aimed at achieving the following objectives: 
(i) T o determine the socio economic characteristics of the respondents i n the study 
area. 
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(ii) T o assess the procedures used in collection, disposing, storing and recycling solid 
waste at ward level in Iringa municipality. 
(iii) T o assess the communit y willingness to participate fo r paying the soli d waste 
collection services. 
(iv) T o assess the benefits accrue d by the community from the services rendered by 
the community-based organisation. 
(v) T o examine the constraints faced by community based organisation in managing 
solid waste. 
(vi) T o recommen d alternativ e solution s t o improv e th e constraint s face d b y 
community based organizations in managing solid waste. 
1.3.2 Researc h Questions 
(i) Wha t are the socio economic characteristics o f the respondents in the study area. 
(ii) Wha t procedures ar e use d i n collection, disposing, storing and recycling solid 
waste at ward level in Iringa municipality. 
(iii) Ar e the community members willing to pay the solid waste collection fee. 
(iv) Whic h benefit s ar e accrue d b y th e communit y member s fro m th e service s 
rendered by the community-based organisation. 
(v) Wha t constraints are faced by the CBO in managing solid waste. 
(vi) Wha t measures should be taken by the CBO to improve solid waste management 
at ward level in Iringa municipality. 
1.3.3 Significanc e of the Study 
This study was very important to the on going community involvement on solid waste 
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management at Ilala ward in Iringa municipality, specifically by: 
(i) Addin g knowledge and skill s on procedures that are used in collecting, storing, 
recycling and disposing solid waste in the streets of Iringa municipality. 
(ii) Identifyin g constraint s faced by the community based organization in managing 
solid waste management. 
(iii) Recommendin g sustainable intervention s on soli d wast e managemen t a t ward 
level in Iringa municipality. 
1.3.4 Scop e and Limitation of the Study 
1.3.4.1 Scope of the Study 
This study was conducted in Iringa municipality and concentrates on the assessment of 
solid waste management system only. 
1.3.4.2 Limitations of the study 
The study limitations include : limited time and inadequate financial  resources, which 
made the researcher to select a small portion of sample size, which is a representative of 
the total population. 
1.4 STUDY METHODOLOGY 
The researc h methodolog y focuses o n stud y design , sampling procedures an d data 
collection methods and data analysis techniques. 
1.4.1 Researc h Design 
This research was designed in accordance to cross sectional design, which refers to a 
portrait of things as they are at a single point in time. It implies that data collection was 
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carried out at once in Ilala ward to assess the existing solid waste management system in 
order t o establis h information useful i n improving the communit y based soli d wast e 
management system. 
1.4.2 Uni t of Enquiry 
In this study , uni t o f enquiry was comprised of residents livin g nea r th e soli d wast e 
collection poin t (municipa l skip bin) and those livin g ver y fa r from  th e soli d wast e 
collection point (municipal skip bin). 
1.4.3 Targe t Population 
The study population was comprise d of community members, Ilal a Mazingir a grou p 
members, "Mtaa" leaders, and Municipal staff at headquarters an d ward level and 
business people. 
1.4.4 Sampl e Size 
The sample size for the community members for each "Mtaa" was determined using 
Boyd's (1985) formula n/N x 100 = C 
Whereas: 
C= represent a figure greater or equal to 5 percent of households/study unit. 
N= is the total households/study unit in the area 
n= is the number of selected households/study units 
In this particular study, the stud y units refer to the number o f individual respondent s 
interviewed or provided with a questionnaire. 
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Calculation 
• Calculation s for each "Mtaa" are based on n/N x 100=C 
• Numbe r of people in the street is equal to N 
• Number of sampled people is equal to n 
• C  represent figure greater or equal to 5%. 
Kajificheni stree t N= 630 people, n=? C=5% 
n/630 x 100 = 5 whereas 5/100 x 630=31.5 people 
Nyumbatatu street N= 1210, n? C=5 
n/1210 x 100 = 5 whereas 5/100 x 1210=60.5 people 
Lami A street N= 519, n? C=5. n/51 9 x 100= 5, whereas 5/100 x 519 = 25.9 people 
Table 2: Sampling intensity in the study area 
Ward Street Number of residents 
(N) 
Sample size (n) 
lala KFN 630 32 
NTU 1210 61 
LMA 519 26 
Total 119 
Key: NTU= Nyumbatatu, KFN= Kajificheni, LMA= Lami A 
Source: Own survey data, 2006. 
Other category of respondents wer e selected using purposive sampling due to the fac t 
that they possessed special information to the study including 15 ILAMAZIG members, 
12 business people and 9 municipal staffs. 
1.4.5 Th e Study Population Distribution 
The sample size and its distribution are indicated in the Table 3. 
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Table 3: Distribution of sample size 
Category Number of respondents 
(N) 
ILAMAZIG 15 
ML 3 
C M 119 
BP 12 
MS 9 
158 
Key: CM= Community Members, BP= Business Persons, MS= Municipal Staff, ML= "Mtaa" Leaders 
Source: Own survey data, 2006. 
1.4.6 Samplin g Design 
Sampling is the selection of portion of a population to be surveyed. Both Probability and 
non-probability samplin g technique s wer e use d i n selectin g th e respondent s o f th e 
study. Probability sample i s defined as one in which each person i n the population has 
equal chanc e o f being selected . Th e non-probabilit y sampl e include s thos e acquired 
purposively. 
1.4.6.1 Probability Sampling 
In Probability sampling a stratified random sampling was used in selecting the members 
of Ilal a Mazingir a Group an d communit y member s i n Ilal a ward . Thi s mean s a 
population was sub divided into stratas of those living near the garbage collection point 
(skip bin) and those living very far from the garbage collection point (Skip bin). 
1.4.6.2 Non- probability Sampling 
In the non-probabilit y samplin g method purposiv e sampl e wa s employe d i n selecting 
the Municipa l officials , war d officials , busines s people an d institutio n respondents of 
the survey . Purposiv e samplin g was chose n because the Municipa l officials , busines s 
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people and institution respondents of the surve y due to the fac t tha t they had special 
information to offer due to their expertise in the subject matter as well as their functions 
in the community surveyed. 
1.4.7 Dat a Collection Methods 
In this study both primary and secondary data were collected, analyzed and discussed. 
1.4.7.1 Primary Data 
1.4.7.1.1 Interview 
Interview as a method of data collection involved a face-to-face conversation between 
the interviewer and interviewee. 
This method has been selected due to the fact that: i t was possible to apply to educated 
and non educated respondents, the interviewer was able to make clarification when the 
respondent coul d no t understan d th e questio n asked an d also the interviewe r had an 
opportunity t o observ e reactions , emotion s a s wel l a s listenin g to th e opinion s of 
respondents. 
In thi s particula r study , intervie w wa s use d i n gatherin g informatio n fro m th e 
community members , Ilal a Mazingir a Grou p members, "Mtaa " leader s an d busines s 
people. Therefore the researcher wit h assistance from research assistants interviewed, a 
total of 119 community members, 15 ILAMAZIG members and 12 business people and 
3 "Mtaa" leaders. 
1.4.7.1.2 Questionnaire Survey 
Questionnaire consists of a list of pre set questions. Questionnaire as method of data 
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collection was chosen because it was possible to be filled by municipal staffs who were 
capable of reading, understanding and answering the question s o n their own. In this 
study questionnaires were delivered and distributed by the researcher to 9 
Municipal staffs. 
1.4.7.1.3 Observation 
Observation techniques are methods of which, an individual or individuals gather first 
hand dat a o n programs , processe s o r behaviour s bein g studied . The y provid e a 
researcher with an opportunity to collect data on wide range of, to capture great variety 
of interaction s an d openl y explor e the topi c unde r study . I n thi s particula r study , 
observation was employed in assessing the respondent's behaviour regarding collection, 
storage, recycling and disposal of solid waste at household level. 
1.4.7.2 Secondary Data 
1.4.7.2.1 Documentary source 
The secondary data was collected through review of various documentary sources. 
Documentary source as a method of data collection was used in collecting secondary 
data that were kept the i n the offic e o r library . Th e documents tha t were consulted 
include; previou s study report s o n soli d wast e management , monthly , quarterly and 
annual progress reports and community based financial reports and constitution. 
1.4.8 Dat a Analysis 
In this study data analysis involved qualitative and qualitative data. A computer package 
SPSS was used in data analysis. 
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Responses t o ope n ended question s wer e summarized , categorized an d code d as pe r 
questionnaire questions and interview guide. The coding was also applied to close ended 
questions. A  codeboo k wa s establishe d t o recor d al l th e response s answerin g th e 
research questions for easy entry into computer software . 
Descriptive statistica l methods: tallyin g an d frequency distributio n were employe d in 
computing and analyzin g the data . Cross-tabulatio n was als o use d t o summariz e and 
analyze the responses of respondents . 
1.5 RESULTS AND DISCUSSION 
This section deals with presentation, analysi s and discussion of findings of the study . 
Major area s covere d include : stud y findings , analysis , discussion , conclusio n and 
recommendations. 
1.5.1 Soci o Economic Characteristics of Respondents 
1.5.1.1 Categories of Respondents in the Study Area 
During the study a total of 158 (100%) of respondents were covered. The respondents 
comprised of 119 community members, 15 ILAMAZIG members, 12 business people, 9 
municipal staf f an d 3  "Mtaa " (streets ) leaders . Th e distributio n of sample siz e and 
category of respondents by streets is shown in Table 4. 
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Table 4: Categories respondents by streets 
Street Number of respondents Total Percentage 
CM ILAMAZIG BP MS ML 
NTU 61 0 3 0 1 65 41.1 
LMA 26 0 5 0 1 32 20.2 
KFN 32 0 4 0 1 37 23.4 
0 0 0 9 0 9 5.7 
0 15 0 0 0 15 9.5 
Total 119 15 12 9 3 158 100 
Key: NTU = Nyumbatatu, KFN= Kajificheni, LMA= Lami A, CM = Communit y Members, BP= Business 
Persons, MS= Municipa l Staff, ML= "Mtaa " Leaders 
Source: Own surve y data, 2006 
1.5.1.2 Economic Activities of Respondents in the Study Area 
The result s in Table 5 indicate that, 76 respondents (48.1 %) practice urban farming, 28 
respondents (17.7 %) are engaged in petty business, 15 respondents (9.5 %) perfor m 
garbage collection. Other economic activities include: government employment (8.2 %) , 
Carpentry (3.2 %), tailorin g (1.8 percent), masonry (2.5 %) and artisan (1.9 %) . 
Table 5: Economic activities of respondents by streets  
Occupation Numbe r of respondents Percentag e 
Street of residents 
NTU LMA KFN Non 
residents 
ILAMAZIG Tota l 
Urban farming 39 13 22 0 2 76 48.1 
Petty business 11 10 7 0 0 28 17.7 
Government 1 1 2 9 0 13 8.3 
employment 
Shop keeping 4 4 3 0 0 11 6.9 
Carpentry 3 0 2 0 0 5 3.2 
Garbage collection 1 2 0 0 12 15 9.5 
Tailoring 2 0 1 0 0 3 1.9 
Masonry 3 0 0 0 1 4 2.5 
Artisan 1 2 0 0 0 3 1.9 
Total 65 32 37 9 15 158 100 
NTU= Nyumbatatu, KFN= Kajificheni, LMA= Lami A 
Source: Own surve y data, 2006 
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The results o f the stud y impl y that large percent o f respondents i n the stud y area do 
practice urban farming, followed by petty business and garbage collection. This indicates 
that the majority are low-income families engaged in informal secto r employment. O n 
the other hand, garbage collectio n is also recognized as one of the income generating 
activity in Ilala ward, which is a good sign for continuity of the community initiatives in 
solid waste management. 
1.5.1.3 Education Level of Respondents in the Study Area 
The study results in Table 6 shows that, 68.9% have reached standard seven primary 
school level and 17% were below standard 7 primary school level. 
Table 6: Education level of respondents in the study area 
Level o f 
education 
Number of respondents Total percentage 
C M ILAMAZIG BP MS ML 
Below ST D 7 19 8 0 0 0 27 17 
(PSE) 
STD 7 (PSE) 89 6 11 0 3 109 68.9 
Form 4 (SE) 9 1 1 0 0 11 6.9 
Form (SE) 0 0 0 1 0 1 0.6 
College 
education 
2 0 0 3 0 5 3.2 
University level 0 0 0 5 0 5 3.2 
119 15 12 9 3 158 100 
Key: PSE = primary schoo l education , SE = secondary education, CM= Community Members , BP = 
Business Persons, MS= Municipal Staff, ML= Mtaa Leaders 
Source: Own survey data, 2006. 
The results o f the stud y imply that the majority of Ilala residents ar e primary schoo l 
leavers. To a certain extent this has contributed to the majority being employed in the 
informal sector. 
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1.5.2 Soli d Waste Collection Procedures 
The results in Table 7 show that, garbage collection is done twice a week, covering each 
household. Thi s statement was given by 13 1 respondents, comprised o f 74 respondents 
living near the public garbage collection point and 57 living far from the public garbage 
collection point. However, 1 respondent from Kajificheni stree t dispose garbage directly 
to the public skip bin. And 1 respondent did not know the collection procedures. 
Table 7: Responses distribution o n garbage collection procedures in the study area 
Procedures Street Number of respondents 
N=134 
Near CP Fa r from CP 
Total Percentage 
Collection by CBO NTU 39 26 65 48.5 
LMA 31 0 31 23.1 
KFN 4 31 35 26.1 
Sub total 74 57 131 97.7 
Delivery to the LMA 1 0 1 0.74 
Collection point 
KFN 0 1 1 0.74 
Sub total 1 1 2 1.5 
Don't know KFN 1 0 1 0.74 
Sub total 1 0 1 0.74 
Grant total 7 6 5 8 13 4 10 0 
Key: NTU= Nyumbatatu, KFN= Kajificheni, LMA= Lami A, CP= collection point 
Source: Own survey data, 2006 
The study results show that, the house-to-house garbage collection is the most common 
procedure in solid waste collection. However , ther e was n o differenc e i n solid waste 
collection service s provide d t o resident s livin g nea r o r fa r fro m th e publi c garbage 
collection point . Al l customers receiv e th e sam e leve l o f service , regardles s o f th e 
distance from their residence to the public garbage collection point. This was verified by 
135 respondent s (94.4% ) wh o sai d tha t wer e satisfie d wit h soli d wast e collectio n 
services provided b y ILAMAZI G members and onl y 6 respondents were not satisfied . 
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This is a good sign to reinforce community willingness to pay solid waste fees. Table 8 
shows the extent to which the respondents were satisfied with ILAMAZIG performance. 
Table 8: Respondents rating on service delivered by ILAMAZIG i n the study area 
Rating Street Number of respondents Total Percentage 
N==143 
C M BP MS M L 
Satisfied NTU 57 3 0 1 61 42.6 
LMA 25 5 0 1 31 21.6 
KFN 29 4 0 1 34 23.7 
Sub 111 12 9 3 135 94.4 
total 
Not satisfied NTU 4 0 0 0 4 2.7 
LMA 1 0 0 0 1 0.69 
KFN 3 0 0 0 3 2 
Sub 8 0 0 0 8 5.6 
total 
Grand 119 12 9 3 143 100 
total 
Key: CM = Communit y Members, BP= Business Persons, MS= Municipa l Staff, 
ML= "Mtaa " Leaders, NTU= Nyumbatatu, KFN= Kajificheni, LMA=Lami A, CP = collectio n point 
Source: Own surve y data, 2006 
1.5.3 Storage Facilities 
The result s in Table 9 reveal that, 73% o f respondents use worn out plastic containers in 
storing garbage at household level; 25% o f respondents use aluminum containers, 1.5% 
the business persons in particular use medium size dustbins and 8.9% of respondents 
store directly to the public skip bin . 
19 
Table 9: Responses distribution o n storage facilities in the study area 
Storage facilities Street Number of respondents Total Percentage 
N= 134 
Near CP Far from CP 
Aluminum containers NTU 11 4 15 11.2 
LMA 12 0 12 8.9 
KFN 7 7 5.2 
Sub total 23 11 34 25.3 
Worn out plastic NTU 28 22 50 37.3 
containers 
LMA 18 0 18 13.4 
KFN 5 25 30 22.3 
Sub total 51 47 98 73.2 
Dustbin LMA 2 0 2 1.5 
Sub total 2 0 2 1.5 
Grant total 76 58 134 100 
Key: NTU= Nyumbatatu, KFN= Kajificheni, LMA= Lami A, CP= collection point 
Source: Own survey data, 2006 
Based on the results , it can be said that, the majority of Ilala residents us e worn out 
plastic containers to stor e garbage ; followe d b y smal l aluminu m containers and to a 
limited extent especially business people use aluminum dustbin. This implies that, the 
household member s o f Ilal a d o no t hav e prope r garbag e storag e facilities . I t wa s 
observed b y th e researche r durin g th e stud y tha t th e storag e facilitie s coul d no t 
accommodate al l collected garbage an d there wer e som e garbag e lyin g aroun d th e 
buckets. 
1.5.4 Recyclin g Method 
The results in Table 10 indicate that, 30 respondents (18.9%) mentioned composting 
as recycling method practiced in the study area. 128 respondents (81%) were not aware 
if the solid waste materials are being recycled in Ilala ward. 
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Table 10: Responses distribution on recycling practices in Ilala ward 
Recycling practice Street Number of respondent s Total Percentage 
N =134 
Near CP Far fro m C P 
Composting NTU 11 4 15 9.5 
LMA 4 0 4 2.5 
KFN 2 6 8 5.1 
Sub tota l 17 10 27 18.9 
None NTU 28 22 50 32 
L M A 28 0 28 17.7 
KFN 3 26 29 18.3 
Sub tota l 59 48 107 79.8 
Grant total 76 58 134 100 
Key: NTU = Nyumbatatu, KFN= Kajificheni, LMA= Lami A, CP = collectio n point 
Source: Own surve y data, 2006 
Based on the study results in Table 10, it can be said that composting is a predominant 
recycling method in Ilala ward compared to other recycling methods such as melting of 
metal material s an d re-us e o f beverag e bottles . However , th e CB O members ar e 
discouraged to practice composting due to unreliable market o f the compos t product. 
The researche r observe d that among other reasons , th e CB O ha s starte d th e busines s 
without prior identification of customers. 
1.5.5 Soli d Waste Disposal 
The result s in Table 11 show that 29 respondents (21.6% ) burn their refuse, whil e 29 
respondents (21.6% ) dispose their garbage i n the open dumpsite. On the other hand, 76 
respondents (56.7% ) sai d that, refuse i s collected by the ILAMAZI G member s and 
delivered to the publi c skip bucket an d transferred b y municipa l truc k to the public 
dumpsite in Kihesa Kilolo . 
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Table ll:Responses distribution on practices of disposing waste in study area 
Practices Street Number of respondents Total Percentage 
N= = 134 
Near CP Far from C P 
Burning NTU 11 4 15 11.2 
LMA 6 0 6 4.5 
KFN 2 6 8 5.8 
Sub total 19 10 29 21.6 
Landfill NTU 9 5 14 10.4 
L M A 5 0 5 3.7 
KFN 1 9 10 7.5 
Sub total 15 14 29 21.6 
None NTU 19 17 36 26.8 
L M A 21 0 21 15.6 
KFN 2 17 19 14.2 
Sub total 42 34 76 56.7 
Grand total 76 58 134 100 
Key: NTU= Nyumbatatu, KFN= Kajificheni, LMA= Lami A, CP= collection point 
Source: Own survey data, 2006 
Based on the results of the study, it can be said that most of the garbage collected is 
disposed at the public skip bucket and transported to Kihesa Kilolo dumpsite. The CBO 
pay an amount of Tsh.6000/= per skip bucket to the municipal truck for transporting the 
garbage t o th e publi c dumpsit e in Kihesa Kilolo . 21.6 % of respondents bur n their 
garbage a t ope n space an d 21.6% practice unplanned landfil l wher e they burry the 
garbage and cover it with earth. 
1.5.6 Willingnes s to Pay Solid Waste Collection Fees 
The study results in table 12 show that, 128 respondents (95.5%) said were willing to 
pay for solid waste collection services and 4.5% were not willing to pay because they 
were not satisfied with solid waste collection services rendered by ILAMAZIG. 
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Table 12: Responses distribution o n willingness to pay for waste collection fee 
Street Payment Respondents paying waste Total Percentage 
fee 
N=134 
Near Far 
NTU Yes 39 26 65 48.5 
LMA Yes 31 0 31 23.1 
KFN Yes 3 29 32 23.8 
Sub total 73 55 128 95.5 
L M A No 1 0 1 0.7 
KFN No 2 3 5 3.7 
Sub total 3 3 6 4.5 
Grant total 76 58 134 100 
Key: NTU= Nyumbatatu, KFN= Kajificheni, LMA= Lami A, CP= collection point 
Source: Own survey data, 2006. 
Based on the results of the study, it can be said that community members are willing to 
pay soli d wast e collectio n fees . However , the tota l amoun t o f money that had been 
collected i s stil l small . Durin g the intervie w with ILAMAZI G leaders , the researche r 
learnt that , ther e wa s n o prope r financia l managemen t syste m regardin g collectio n 
procedures, disbursement of funds as well as proper bookkeeping. In essence, the loose 
waste fee collection procedures have created a loophole for some people not to pay the 
fee. 
1 5.6.1 Soli d Waste Collection Fee Charges 
The results in Table 13 indicate that, most of respondents (68.9%), do understand the 
new rate of solid waste collection fee. They said that each household pay an amount of 
Tshs 200/= per week. 36 respondents (22.8% ) stil l pay Tshs 100/ = per week. Only 1 
respondent a businessperson pay TTS 500/= per week. 
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Table 13: Responses distribution on the waste collection fee paid by customers 
Category Number of respondents Total Percentage 
Rate of payment 
100 200 500 Do not 
pay 
N/A 
C M 30 86 0 3 0 119 75.3 
ILAMAZIG 0 15 0 0 0 15 9.5 
BP 4 7 1 0 0 12 7.6 
MS 0 0 0 0 9 9 5.7 
ML 2 1 0 0 0 3 1.9 
Total 36 109 1 3 9 158 100 
Key: CM = Communit y Members, BP= Business Persons, MS= Municipal Staff, ML = "Mtaa " Leaders, 
N/A=Not applicable 
Source: Own surve y data, 2006 
Deducing from the results of the study, it can be said that most of the respondents do 
understand the amount of solid wast e collectio n fees . However , the differenc e in the 
amount paid indicates that customers are not informed properly when there are changes 
in the project. This was also confirmed by ILAMAZIG chairperson , who said that the 
new rat e was introduced in May , 200 6 and some customers were no t awar e of the 
changes made. 
1.5.7 Benefits Accrued by the Community from Services Rendered by the CB O 
The result s i n Table 1 4 shows that 51.8 % of respondents sai d that , environmental 
cleanness has improved due to the work performed by ILAMAZIG members ; 15.2% o f 
respondents sai d tha t disease s outbrea k incidence s hav e bee n reduced . 12 % of 
respondents mainl y wome n said that , th e distanc e t o th e ope n dumpsit e ha s bee n 
reduced. 10% of respondents (ILAMAZI G members ) said that they earn some income 
from the solid waste collection services. 
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Table 14: Responses distribution on benefits accrued from soli d waste collection 
services in Ilala ward 
Benefits Number of respondents Total Percentage 
C M ILAMAZI 
G 
BP MS ML 
Reduced distance to 15 0 4 0 0 19 12 
dumpsite 
Reduced diseases 21 0 0 3 0 24 15.2 
incidences 
Reduced solid waste 2 0 0 1 0 3 1.9 
volume 
Accessible to 2 0 0 0 0 2 1.3 
compost 
Clean environment 67 1 8 3 3 82 51.8 
Recognition by the 0 1 0 0 0 1 0.63 
community members 
/Income opportunity 1 13 0 2 0 16 10 
none 11 0 0 0 0 11 6.7 
Grand total 119 15 12 9 3 158 100 
Key: CM = Communit y Members, BP= Business Persons, MS= Municipal Staff, ML= "Mtaa " Leaders 
Source: Own surve y data, 2006 
Generally the result s o f study show that, the soli d wast e managemen t activitie s have 
benefited the community members. Therefore ILAMAZI G member s need to capitalize 
on the attitude of the beneficiaries to enable them pay for the services rendered. 
1.5.8 Constraint s Faced by CBO Member s in Solid Waste Management 
The result s in Table 15 shows that 28.6% o f the respondents were of the opinion that the 
poor responses in paying for solid waste services among household is a main constraint 
towards sustainabilit y o f th e service s provide d b y th e CBO . Reasons give n b y 
respondents include low income among residents o f Ilala, abusiv e language o f some 
ILAMAZIG member s and unfair waste fee structure which make all customers pay the 
same regardless of the volume of solid waste produced. 
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24 respondents, (15.2%), said that there few tools/equipment s used in collecting the solid 
waste. 10 respondents, (6.3%) were not satisfied with the leve l of transparency among 
CBO leader s on financial aspects . The CBO member s said that are not informed on the 
income gaine d fro m th e compostin g income generating activities . Othe r constraints 
include low payment for collectors and lack of first ai d kit services for CB O garbag e 
collectors. 
Table 15 : Response s distributio n on th e constraint s face d b y ILAMAZI G i n 
managing solid waste in the study area 
Constraints Number of respondents Total Percen 
tage CM ILAMAZ 
IG 
BP MS ML 
Poor response in paying 26 5 5 7 2 45 28.6 
waste collection fee 
Garbage not collected i n 6 0 0 1 0 7 4.4 
all places 
Few tools/Equipment s 20 1 2 1 0 24 15.2 
Meetings not held 2 0 0 0 2 1.3 
regularly 
Lack of transparency in 7 3 0 0 0 10 6.3 
financial aspects 
Few garbag e collectors 6 0 0 0 0 6 3.8 
Low payment for 3 5 0 0 1 9 5.7 
collectors 
Lack of first aid services 0 1 0 0 0 1 0.63 
Poor customer care 10 0 0 0 0 10 6.3 
Waste fee not 1 0 0 0 0 1 0.63 
proportional to waste 
generated 
None 38 0 4 0 0 42 26.7 
119 15 11 9 3 157 100 
Key: CM = Communit y Members, BP= Busines s Persons, MS= Municipa l Staff, 
ML= "Mtaa " Leaders 
Source: Own surve y data, 2006. 
Based on the study results in Table 15, it can be said that customers' poor response in 
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paying solid waste collectio n fee i s the highest-ranking constraint, which threaten the 
continuity of waste collection services in Ilala ward. On the other hand inadequate safety 
working gears such as masks, gum boots, gloves and protective clothes expose garbage 
collectors to the risk of sustaining injuries. Yet the low payment to garbage collectors 
and lac k o f transparenc y o n financia l matter s amon g CB O leaders demotivat e 
ILAMAZIG members to work accordingly. 
1.5.9 Beneficiarie s Suggestion s t o Improv e th e Constraint s face d b y CBO  in 
Managing Solid Waste 
The stud y result s i n Tabl e 1 6 show s that , 3 2 respondent s (20.2% ) sugges t that , 
community member s shoul d be sensitise d t o pa y soli d wast e collectio n fees ; 2 5 
respondents (15.8%) said that, more tools and working gears should be purchased; 13 
respondents (  8.9%) emphasized the need for CBO leaders to inform the members on 
financial matters. Furthermore, the study results suggest that: "Mtaa" leaders should be 
involved in the collection of waste fees; more sources of funds should be identified in 
order to improve financial status. 
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Table 16 : Respondents suggestion s t o improv e solid wast e managemen t i n the 
study area 
Suggestions Number of respondents Total Percen 
CM ILAMA BP MS ML tage 
ZIG 
Sensitize communities to pay waste 18 2 2 5 2 29 18.4 
fee 
Conduct Meetings 10 4 0 0 0 14 8.9 
Purchase more equipments/tools 19 1 1 1 0 22 13.9 
Involve "Mtaa" leaders in collecting 4 1 1 0 0 6 3.8 
fees 
CBO leader s should be transparent 2 0 0 0 2 1.2 
Establish payers register 0 0 1 0 0 1 0.63 
Establish by laws 6 0 1 0 0 7 4.4 
Clean the drainage 2 0 0 0 2 1.3 
Form a garbage collection group in 7 0 1 0 0 8 5 
each street 
Increase wages to garbage collectors 2 1 0 0 0 3 1.9 
Municipal should assist the CB O 3 5 1 0 0 10 6.3 
Create more sources of funds 5 0 1 3 0 9 5.7 
Reduce the rate of waste collection 2 1 1 0 0 4 2.5 
fee 
Increase a number of garbage 2 0 0 0 0 2 1.3 
collectors 
Pay a s per solid waste generated 1 0 1 0 0 2 1.3 
Establish SACCOs 1 0 0 0 0 1 0.63 
Train ILAMAZIG members on 10 0 0 0 0 10 6.3 
customer care 
None 25 0 1 0 0 26 16.4 
119 15 12 9 3 158 100 
Key: CM = Communit y Members, BP= Busines s Persons, MS= Municipa l Staff, 
ML= "Mtaa " Leaders 
Source: Own surve y data, 2006. 
Gathering fro m th e suggestion s mad e b y th e respondent s awarenes s raisin g i s the 
highest-ranking solution that enables the beneficiaries to pay solid waste collection fees. 
However, a  well-establishe d financial managemen t syste m and transparenc y among 
CBO leader s in handling funds i s a pre requisite for good management o f the funds 
collected. Moreove r involvemen t of other stakeholder s suc h a s "Mtaa " leaders " in 
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collection o f wast e fe e i s als o relevant . However , i t i s importan t t o revie w th e 
ILAMAZIG constitutio n t o r e defin e th e role s an d responsibilitie s o f variou s 
stakeholders. 
Establishment of SACCOs ca n assist the members to borrow funds fo r other income 
generating activities . Regarding the numbe r o f ILAMAZI G garbag e collectors , the 
members wer e o f the opinio n tha t the numbe r shoul d not b e increased , but rathe r 
increase the wages of garbage collectors. 
1.5.10 Conclusion of the Study 
The stud y findings revealed that to a certain extent there is a functioning community 
based solid waste management system in place, though not performing in a satisfactory 
level. The study findings further revea l that procedures for collection and disposal o f 
solid waste are in place and known by stakeholders including "Mtaa" leaders, municipal 
staffs and ILAMAZIG members . Furthermore, there is a proper arrangement with Iringa 
municipal council on transportin g the solid waste from collectio n centers of Ilala ward 
to Kihesa Kilolo dumpsite. The municipal council truck collects skip bins twice a week 
at the cost of 6000/= per skip bin . 
However, th e storag e facilitie s use d a t househol d leve l ar e no t appropriat e t o 
accommodate al l garbag e collected . Yet, composting as a  pr e dominan t recyclin g 
method in the study area is not performing well due to limited by inadequate marketing 
information. 
In essence , communit y members ar e willin g t o pay fo r soli d wast e service s but are 
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constrained by low income prevailing in the study area. On the other hand improper 
financial managemen t syste m an d inadequat e transparenc y amon g CB O leader s on 
financial matter s contributes to the lo w collection o f solid wast e fees . Furthermore, 
there is no proper garbage tariff where customers are charged according to the amount 
of solid waste produced. 
Indeed, the customer s have agreed tha t they benefi t fro m th e service s provided by 
ILAMAZIG du e to the fact the environmental cleanness has improved, there is reduced 
incidence of diseases and reduced walking distance to the open dumpsite located within 
the vicinity of Ilala ward. Yet, the poor response among customers in paying solid waste 
collection fees an d inadequate tools/equipments is threatening the continuity of CB O 
member's services in Ilala ward. 
1.5.11 Recommendations from the Study 
Based on socio economic findings, the following intervention are suggested: 
• Awarenes s Raising to the Community Members 
The ILAMAZI G shoul d conduct awareness raisin g programme to enable community 
members t o understan d th e importan t rol e playe d b y th e CB O in soli d wast e 
management. Thi s wil l enhanc e the community participation and their willingness to 
pay fo r solid waste collection. 
• Fund s Raising Activities 
ILAMAZIG shoul d loo k fo r othe r source s o f fund s t o financ e th e soli d wast e 
management activities. A project proposal write up should be prepared to solicit funds 
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from flinder s and micro finance institutions to be able to finance the group activities and 
purchase for tools and equipments needed for solid waste collection. 
• Developmen t of Financial Management System 
A simplifie d financia l managemen t syste m shoul d be established t o enabl e th e CB O 
manage fund s properly . Th e financia l managemen t syste m shoul d a t leas t include : 
collection procedures , disbursemen t o f funds , bookkeeping , interna l an d externa l 
auditing and reporting. 
• Establishmen t of the Market Information System 
The CBO members should be trained on marketing information system, to enable them 
develop a marketing mechanism for the compost product produced in the area. This is 
very crucial for sustainability of the composting component of the project. 
• Communit y Education on Proper Use of Garbage Storage Facilities 
The customers shoul d be educated o n the importance of using proper storage facilities 
to avoid spread o f flies an d diseases. Wher e possible the CB O shoul d provide street 
dustbins that should be used to store refuse along the roadside. 
• Clarificatio n o f Roles and Responsibilities 
To avoid overlap and interference o f roles and responsibilities, the ILAMAZI G CB O in 
collaboration with a  lawyer should revise their constitution to clarif y th e rol e of each 
actor. Thi s is necessary i n order to include some o f important issue s exclude d in the 
constitution. 
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• Strengthe n Collaboration among Stakeholders 
The ILAMAZIG CB O should strengthen it s collaboration with other stakeholders such 
as Iringa municipal council and "Mtaa" leaders in order to perform well in its activities. 
This is crucial due to the fact that each stakeholder has a role to play towards successful 
implementation of the project as indicated in the stakeholders' analysis. 
• Marke t Research 
Since this study was limited to the assessment of solid waste management projec t only. 
It i s recommende d that , mor e researc h shoul d b e don e t o explor e informatio n on 
marketing opportunities of compost products. 
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CHAPTER TWO 
2.0 PROBLEM IDENTIFICATION 
This chapter presents the problem statement, based on the community needs assessment 
study findings conducted in Ilala ward in 2006. Furthermore, give an account of target 
group an d stakeholder s affecte d b y the problem . Finally , stat e the projec t goa l and 
objective that address the identified problems. 
2.1 Problem Statement 
An effectiv e soli d waste managemen t i s necessary i n order to have cleane r and more 
hygienic environment. A s highlighted in the community needs assessment, the Iringa 
municipality has ineffective solid waste management syste m especially at ward level. At 
present no t al l generate d soli d wast e i s collected , stored , recycle d o r disposed . 
Furthermore, the current financia l and technical capacity of the municipality to handle 
solid waste management i s rather limited. 
Reasons tha t hav e contribute d t o ineffectiv e soli d wast e managemen t i n Iring a 
municipality include: limited funds t o finance soli d waste collection , poor equipment s 
and tools and few causal laborers i n waste managemen t units . Other reasons include 
lack of proper dumping facilities and poor town planning. 
To improve the solid waste management, th e Iringa municipality has made some effort s 
to encourage private sectors and non governmental organizations to participate in solid 
waste management i n line with the Tanzanian national environmental policy of 1997; 
which give room to local communities as well as business entitie s to participate in the 
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planning and implementatio n o f programmes/projects fosterin g efficienc y in resource 
utilization including re-use, recycling and reduction of waste. However , among othe r 
constraint face d by the NGOs, CBOs and private sector to perform wel l in solid waste 
management business, i s the fac t that , the loca l governmen t ha s privatize d the soli d 
waste management without settin g prope r mechanis m fo r community participation in 
privatized service delivery. 
The failure t o take appropriate measure s to improv e the soli d wast e management in 
Iringa municipality has led to high environmental pollution, increasing risks for disease 
outbreak an d transmission , deterioratio n o f infrastructure suc h a s blockag e o f storm 
drains causing floods, resulting to scenic degradation and generally filthy and unhealthy 
environment particularl y i n th e stud y area . Th e highl y affecte d group s include : 
households, institution s and commercial premises lik e factories , hotels , marke t place s 
and shopping centers. 
In Ilal a ward, a  CB O namel y ILAMAZIG , ha s initiate d measures for collectin g and 
recycling soli d waste . Finding s from th e need s assessment indicat e that , there were 
limited success in garbage storage at household level and not much has been achieved in 
waste recycling by composting . Yet , poor responses among communit y member s i n 
paying soli d wast e collectio n fees an d imprope r financia l management syste m hav e 
contributed t o lo w collectio n of soli d wast e fees . Consequently , th e lo w revenu e 
collection ha s limite d th e CB O capacity t o finance  th e soli d wast e managemen t 
operations, includin g garbage collectors wages. Therefore, thi s project was intended to 
implement intervention s tha t were recommende d b y the stud y durin g the community 
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needs assessment , focusin g o n th e capacit y buildin g of th e CB O on: plannin g an d 
management o f projects ; marketing ; financia l management ; an d goo d qualit y 
composting. O n th e othe r hand , facilitat e th e establishmen t o f prope r financia l 
management system and marketing information system. 
2.2 Targe t Community 
The target community of the project i s the residents of Ilala ward, in Iringa municipality, 
comprising o f househol d members , urba n farmers , livestoc k keeper s an d busines s 
community. According to the communit y needs assessment, these groups wer e mostly 
affected b y the problem . Thus, i t was envisages that , active participation o f the target 
group i n the implementatio n an d decision making could lead to a  successfu l plannin g 
and management of solid waste in the project area. 
In essence , the success of the project implementatio n depended very much on the active 
participation o f th e targe t group . Therefore , communit y participatio n wa s th e mai n 
strategy i n achieving the projec t goa l an d objective . Th e role s o f each grou p i n the 
project wer e a s follows : communit y member s an d businessperson s wer e an d wil l 
continue bein g the ke y players o n the projec t design , implementation , monitorin g and 
evaluation. More specifically, the communit y members and business persons were and 
will continu e bein g responsible fo r collecting garbage at household leve l and business 
premises respectively ; as wel l as paying for solid waste collection fee to the CBO . On 
the other hand, the urban farmers wer e and wil l continu e being the potentia l customers 
of compos t products . Th e livestock keepers were an d wil l continu e providin g the raw 
materials for compost production. 
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The projec t aime d a t empowerin g the targe t communit y socially an d economically. 
Socially, throug h capacit y building , th e targe t communit y wa s empowere d i n th e 
planning and management o f solid waste in the project area; economically, the project 
creates employment and income to about 45 members of ILAMAZIG . 
2.3 Stakeholders 
The stakeholder s analysi s done wit h member s o f ILAMAZI G reveale d a  number of 
project stakeholders , thes e include : loca l governmen t leader s (War d an d "Mtaa " 
leaders), Iringa Municipal Council , Iringa Waste Management and Sustainable Iringa 
Programme (SIP) . The roles , concerns an d interes t o f the stakeholder s toward s th e 
project were as follows: 
(i) Ward and "Mtaa" Leaders 
Ward and "Mtaa" Leaders expected that the project continue to improve the cleanness 
of the streets; and reduce blockage incidences of storm drains and scenic degradation. In 
turn the ward and "Mtaa" leaders participated in mobilising the residents o f Ilala ward 
to participat e effectivel y i n soli d wast e collectio n an d payin g fo r wast e collectio n 
services. 
(ii) Iringa Municipal Council 
Iringa Municipal Council like other cities and municipal council in the Tanzania, has a 
role o f providing soli d wast e managemen t service s a s wel l a s creatin g a n enabling 
environment for CB O t o manage soli d waste in Iringa municipality. However, due to 
limited funds could not fulfill thi s task in every corner of Iringa municipality. Therefore, 
a successful implementation of this project reduces the burden of the council to provide 
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solid collectio n a t househol d level . O n the othe r hand , the projec t contribute s t o the 
achievement of municipal objective of improving the environment and livelihood of the 
Iringa residents. 
iii) Iringa Waste Management CB O 
Iringa wast e managemen t i s a n umbrell a organizatio n tha t i s responsibl e fo r 
coordinating al l CBO s engage d i n soli d an d liqui d wast e managemen t i n Iringa 
municipality. Th e umbrell a organizatio n provide s a n opportunit y t o it s member s 
including ILAMAZI G t o have a common voice in all aspects of waste collectio n and 
forum of sharing experiences, 
(iv) Sustainabl e Iringa Programme 
The Sustainabl e Iringa Programme (SIP), since its inception has been responsible for 
developing an d facilitatin g environmenta l plannin g an d managemen t o f urba n 
environmental issue s includin g soli d wast e management . Therefore , a  successfu l 
implementation and continuity of this project enable s SIP , to realize its development 
objective, which aims at improving the environment and living conditions for the people 
of Iringa municipality. 
2.4 Project Goal 
The Ilal a community members desire to have clean environment, healthy and increased 
income through self-employment. Thus, the project goal aimed at creating employment 
and increas e incom e o f th e low-incom e households i n th e neighborhoo d o f Iringa 
Municipality by the end of the year 2007. The indicators for measuring achievement of 
this goa l were : th e numbe r o f jobs create d an d leve l o f incom e fo r ILAMAZI G 
members. 
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2.5 Project Objective 
The projec t immediat e objectiv e wa s t o improv e th e livelihoo d o f low-incom e 
neighborhood o f Ilal a War d i n Iring a municipalit y through sustainabl e soli d wast e 
management b y the en d o f December 2007. In order t o fulfil l thi s objective , i t was 
deemed necessary to have: a well developed solid waste management plan , a simplified 
financial management syste m and adequate resources needed for implementation which 
include: garbage collectors, tools / equipments and funds. 
2.6 Host Organizations 
The existence an d function s o f the Ilal a community based soli d wast e managemen t 
project relie s upon the suppor t o f Iringa Municipa l Council . Th e counci l i s a  loca l 
government body , responsibl e fo r providin g services t o it s resident s includin g solid 
waste collection. On the other hand, the council is the custodian of the legal framework, 
which allows participation of CBOs i n solid wast e managemen t i n the municipality. 
Therefore, it has been playing a central role in supporting the activities of the CBOs in 
its area of jurisdiction. In essence, i t has allowed the ILAMAZI G to collect solid waste 
collection fees to recover the operations costs in Ilala ward. 
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CHAPTER THRE E 
3.0 LITERATURE REVIE W 
3.1 INTRODUCTION 
This chapter highlights the ideas, experiences and lessons learned by other scholars and 
practitioners on soli d wast e management . Th e main components includ e theoretical 
literatures, empirical evidences as well as existing policies and strategies, which support 
the community based solid waste management projects. 
3.2 THE THEORETICAL LITERATUR E 
The theoretical literature covers concepts and facts on solid waste management and its 
positive and negative implications to the human life and the environment. 
3.2.1 The Concept of Municipal Solid Waste Management (MSWM) 
Municipal soli d wast e refer s t o the material s discarded in the urba n areas for which 
municipalities are usually held responsible for collection, transport an d final disposal. 
Municipal solid waste encompasses household refuse, institutional waste, street sweeps, 
commercial wast e a s wel l a s constructio n and demolitio n debri s (Medina , 2002:3, 
Schubeler et  al 9. 1996:18) . Soli d wast e managemen t therefor e involve s collection, 
transfer, recycling, resource recovery and disposal of municipal solid wastes (Cointreau-
Levine, 1994:1). 
3.2.2 Generation of Solid Waste 
World Bank study showed that, the urban per capita waste generation rate for most of 
low income countries will increase by approximately 0.2 kg per day by 2025 because of 
relatively hig h annua l growt h rates o f Gros s Nationa l Produc t (GDP ) and Urba n 
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population (Medina , 2002:2 ; Hoorwe g et  a/, . 1999 , quote d i n Chakrabart i et  al 9. 
(2003:8). Such dramatic increase will put enormous stress on limited financial resources 
and inadequat e waste management system (Hoorweg et al„ 1999) . 
Mclain (1995) quoted in Chakrabarti et al,. (2003:9) , argues that increase in solid waste 
generation is related to changes in life style during the last 50 years. He further observes 
that the increase in number of nuclear families caused less bulk purchasing and more 
products package d i n smal l servin g portion . Thi s accelerate s th e rat e o f afte r 
consumption wast e generatio a Unfortunately , a s th e deman d fo r soli d wast e 
management syste m in developing countries increases , the institutiona l capacity and 
human resources have not kept pace (ISWA, 1983) . Thus solid waste management in 
developing countries has received less attention from polic y makers and academicians 
than pai d t o othe r urba n environmenta l problems suc h as pollutio n an d wastewate r 
treatment (Medina, 2002:2). 
(i) Effects of Solid Waste 
Poor waste management system in developing countries pose serious public health risks 
in man y cities particularly risks of diseases transmission , including often fata l water 
borne diseases such as cholera and dysentery. A study by WHO (1995 ) in 1994 reported 
that 61696 0 case s o f choler a resulting i n 4389 death s i n Angola , th e Democratic 
Republic of Congo, Malawi, Mozambique and Tanzania (Chakrabarti et #/,. 2003:3). 
3.2.3 Goal s and Principles of Municipal Solid Waste Management (MSWM) 
The firs t goal of MSW M is to protect the health of urban population, particularly that of 
low incom e groups who suffer most from poor waste management. Secondly , MSW M 
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aims to promote environmental conditions by controlling pollution (including water, air, 
soil an d pollution ) and ensurin g th e sustainabilit y of the urba n ecosystem . Thirdly , 
MSWM support s urba n economi c developmen t b y providin g demande d wast e 
management service s an d ensurin g th e efficien t us e an d conservatio n o f valuable 
materials and resources. Fourthly, MSWM aims to generate employment and income in 
the sector itself (Schubeler et al,.1996:18). 
3.2.4 Soli d Waste Management Hierarchy 
The solid waste management hierarch y (SWMH) is a tool that policy makers have used 
to rank waste management option s according to their environmental benefits (Furedy et 
al9. :15) . The soli d wast e managemen t hierarch y show n i n Figure 3  ranks th e mos t 
preferable ways to address solid waste (USA.EPA, 2007) . 
Figure 1: Solid waste management hierarch y 
Source: USA.EPA, 2007 
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The SWM H (Figure 1) show that, source reduction or re-use are the most preferred solid 
waste management methods followed by recycling. The waste that cannot be prevented 
or recycle d can b e incinerate d o r lan d filled  accordin g to th e prope r regulation . 
Incineration and land filling  ar e the least preferred soli d waste management approach. 
The literatur e reveals that incineration is more suitable in countries with small area and 
high population density, whereas land filling  is suitable in countries with large area and 
low population density (USA.EPA, 2007) 
This is in line with chapter 21 of agenda 21 on solid waste management an d sewage 
related issues which, offers an integrated strategy for waste management which address: 
(a) minimization of waste, (b) promotion of waste recycling and re use, (c) increasing 
service coverage an d (d ) ensurin g environmentally sound disposal (Schubeler et al 9. 
1996:19). 
3.2.4.1 Source Reduction/Source Prevention 
Source reduction involves altering design, manufacture or use of products and materials 
to reduce the amount of toxicity of what gets thrown away (USA EPA,2007) . Waste 
prevention o r sourc e reductio n i s give n th e highes t priorit y i n integrate d wast e 
management. Thi s is a preventive action that seeks to reduce the amount waste of the 
individuals, businesses and other organizations (Medina, 2002:17). 
There are several ways in which waste can be prevented; by enacting public policies 
that discourag e th e production , sal e an d consumptio n o f product s containin g 
unnecessary packing materials, disposable products and on the other hand, encourage 
production, sal e an d consumptio n of re usabl e o r recyclabl e products, lon g lasting 
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products and repaired products (Medina, 2002:17-18). 
Smith (1989:2), asserts that source reduction is beneficial due to the fac t that, it saves 
natural resources; reduces toxicity by selecting alternatives for certain items for example 
cleaning products; and reduces costs through "Pay as You Throw" policy. 
3.2.4.2 Re-use of Solid Waste 
Re use consists of recovery of items to be used again perhaps after som e cleaning and 
refurbishing (Medina , 2002:19) . I n lo w income peri-urba n area s resourc e recover y 
begins wit h r e us e o f plastic bags, bottles , papers , cardboar d an d can s fo r domestic 
purposes (Palczynski , 2002:10). Re using of materials and products saves energy and 
water, reduce s pollutio n an d lessen s society' s consumptio n o f natura l resource s 
compared to the use o f single use of products and materials. Re use o f materials and 
products i s regarde d a s mor e sociall y desirabl e tha n recyclin g th e sam e material s 
(Medina, 2002:19). 
3.2.4.3 Recycling 
According to Medina (2002) recycling refers to the recovery of materials by melting, re 
pulping and re incorporating them as raw materials. Waste recycling is often undertaken 
as a survival strategy when the urban poor are unable to obtain employment, and when 
non-waste resources are scarce or unaffordable (Countrea u and De Kadt, 1991 , quoted 
in Palczynski (2002:27). 
Recycling ca n rende r social , economi c an d environmenta l benefits . I t provide s an 
income to the scavenger s wh o recover recyclables materials. Recycling saves energy 
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and generates less pollution and reduces the amount of waste that needs to be collected, 
transported an d disposed of (Medina, 2002:20). 
3.2.4.4 Composting 
Composting i s th e proces s o f aerobi c decompositio n o f organi c material s unde r 
controlled conditions of temperature and humidity (Medina, 2002:23-24). Many authors 
identify th e organi c conten t o f solid waste in African citie s to b e high as 7 0 percent 
(Yhdego, 1995, Tanava et al,. 2003) quoted in Achankeng (2003:17). This suggests that 
composting could be a very viable recovery alternative (Mbuligwe et al9. 2002, Mustafa 
et al, 2002, quoted i n Achankeng (2003:17). However , this has bee n trie d in various 
countries a t different scale s with very poor results. Composting at industrial scale was 
tried in Dakar, Senegal and Abidjan Cote d'lvoire mainly, because of low demand for 
the fina l produc t (Achankeng , 2003:17). Therefore, th e windrow composting could be 
the appropriate technology for developing countries. 
Windrow composting is the leas t expensive option and may be more appropriate t o the 
social economic and climate conditions prevalent in many third world cities. In windrow 
composting the organi c materia l i s arranged int o piles that are turne d periodicall y to 
aerate the m an d preven t th e developmen t o f aerobi c conditions . Th e windro w 
composting method i s labour intensive and thus has th e potentia l o f creating jobs for 
unskilled workers (Medina, 2002:25). 
3.2.4.5 Incineration 
Incineration is burning of wastes under controlled conditions, usually carried out 
in enclose d structure . Incineratio n ma y includ e energ y recover y (Medina , 2002:25). 
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Wastes generate d i n developin g countrie s however , usuall y d o no t allo w energ y 
recovery due to high moisture organic matter content. Experienc e with incineration in 
developing countrie s ha s generall y been negative . Fo r example incinerator s buil t in 
Africa, Asia and Latin America did not function as promised (Medina, 2002:26). 
3.2.4.6 Landfill 
A sanitary landfill is a facility designed specifically for the final disposal of solid wastes 
materials (Medina, 2002:26). The majority of dumping areas are on open plots, wetlands 
and lands with water near the surface (Johannesse n et  al,. 1999, quoted in Achankeng 
(2003:17). They are usually not provided with liners fences, compactor s o r soi l cover 
(Ayedeni a/,.2001 , Yhdego,1995). 
However, disposing of all the municipal wastes collected at landfill is not desirable from 
the social, economic and environmental point of view (Medina, 2002:26). According to 
Ristic (2005:388), as degradable wast e decomposes i n landfill, i t produces greenhous e 
gases an d leave s behin d potentiall y toxi c liquids , whereb y leache s ca n escap e th e 
landfill and pollute the surrounding environment. 
3.2.5 Cos t Recovery in Solid Waste Management System 
Cost recovery refers t o recovering the cos t from the users of any given service. Cost 
recovery ma y b e direc t o r indirec t charges . Contrea u (2001:2) , point s ou t that , 
sustainable an d integrate d soli d wast e managemen t establishe s cos t recover y 
mechanisms fo r long-ter m financia l sustainability ; these include direct fees , indirec t 
general taxes and revenue from recycling and resource recover y o f waste materials . 
Most important sustainable and integrated soli d waste management tariff s establish fair 
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distribution of costs according to ability to pay, the servic e provided and the leve l of 
waste pollution generated. 
Cost recovery problems refer to lack of funds to cover capital and current costs of solid 
waste activities. Lack of funds can be caused by inadequate fee collection, too low rates, 
failing fun d raisin g methods , lo w loa n repayment , difficul t acces s t o credi t an d 
marketing (Anschutz, 1996:41). 
3.2.6 Factor s Influencing Solid Waste Management in Developing Countries 
According to Zubrugg (1999:4) there are a number of factors that vary from place to 
place and that must be considered in the design of the solid waste management system. 
These are: 
(i) Amoun t and composition - waste material s i n developing countries compos e of 
large amount o f inert an d high moisture conten t i n such a wa y that cannot b e 
incinerated. 
(ii) Awarenes s an d attitud e al l step s i n soli d wast e managemen t startin g fro m 
household storage t o segregation , recycling , collection frequency, th e amount of 
littering, willingness to pay for waste management depen d o n public awareness 
and participation. 
(iii) Institution s an d legislation - standards an d restrictions may limi t th e technology 
options that can be considered . The policy o f government regardin g the role of 
private sector (formal and informal) should also be taken into account. 
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3.2.7 Challenge s of Solid Waste Management 
A typica l solid waste management system in a developing country display an array of 
problems includin g low collection coverage an d irregula r collectio n services, crud e 
open dumping and burning without air and water pollution control, the breeding of flies 
and vermin; informal waste picking or scavenging activities (Ogawa, 1996). 
According to Zurbrigg et al,. (1999:2) problem areas in developing countries include: (i) 
inadequate servic e coverag e an d operationa l inefficiencie s o f services , (ii ) limite d 
utilization o f recycling activities , (ii) inadequate landfil l disposa l and (iv ) inadequate 
management of hazardous and healthcare waste . 
3.2.8 Communit y Participation 
Community participatio n i s th e proces s b y whic h individual s an d familie s assume 
responsibility fo r thei r ow n social welfare an d fo r those of community development . 
(UWEP, 1996:1). A solid waste management system is in fact a continuous maintenanc e 
system, whic h require s communit y participatio n (Anschutz , 1996:7) . Communit y 
participation may comprise varying degrees of involvement of local community. It may 
range fro m th e contributio n o f cas h an d labou r t o consultation , involvemen t i n 
administration, management and decisio n making (Anschutz, 1996:15) . Accordin g to 
Richardson (2003:2) success of sustainable urba n social infrastructure programme s lies 
in the involvement of local communities as major stakeholders an d decision makers. 
Recent research o n urban soli d waste management in developing countries sho w that 
community participatio n yield s severa l benefit s suc h as : prope r disposa l o f waste ; 
reduction i n the quantit y o f refuse haphazardl y dumpe d i n the rivers , o n street s or 
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burned; an d reduction o f odor generated from uncontrolled dumping of refuse i n the 
neighborhood (Kaczynski, 2002:24). 
Medina (2002:1 ) argue s tha t a  decentralize d mode l fo r MSW M ma y b e mor e 
appropriate t o th e condition s prevalen t i n th e developin g world . I t woul d promot e 
community participation and incorporate informal refuse collector s and scavengers int o 
public private partnerships micr o -enterprises or cooperation o f small waste collectors 
and waste recycling operatives. 
3.2.9 Willingnes s to Pay for Solid Waste Collection Services 
The willingness to pay for solid waste collection services will be higher i f the users feel 
that: (i) the possible cost are low in comparison with other community services such as 
electricity supply or education , (ii ) prevailing local custom s i n relation to paying for 
services, (iii ) level of income- communities with low income and low ability are les s 
willing to pay for improved solid waste because they have to meet basic needs such as 
food, health care, education and shelter, (iv ) perception of ownership and involvement 
of users in all project stages in transparent way helps to increase their willingness to pay 
(Salequzzaman et al,. 1998:8-9) . 
In communities wherein the residents have not been similarly sensitized, there are likely 
to resistance (Contreau-Levine , 1994:6). Some households i n low-income areas live in 
extreme poverty and their ability and willingness to pay for waste collection scheme is 
very limited. They have other priorities (Mansoor et al9. 1999:13). 
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3.2.9.2 Solid Waste Collection Fee Charges and its Implication 
The mos t direct approach to internalizing the external costs of garbage disposal is to tax 
each bag of garbage presented by household. Most households have traditionally either 
paid for garbage removal with flat monthly or quarterly fee, or through local property 
tax (Kinnaman et a!,. 1999:7). 
Lisa and Kenneth (2002:1) explore the innovative solid waste collection system called 
"pay a s you throw", which charges customers by the amount of trash they dispose of, 
not flat rate. In doing so, the system creates incentive for conservation, and recycling. 
Under the variable ('Pay as You Throw') customers are providing an economic signal to 
reduce the waste they throw away because garbage bills increase with volume or weight 
of waste they dispose. Schubeler et al, .(1996:45) asserts that raising service charges in 
line wit h th e volum e o f wast e generate d affec t consume r beheviour , fo r exampl e 
packaging materials and disposal patterns and may thus be applied to manage demand in 
the interest of waste minimization. On the other hand, O'Leary et alf. (1996:6) observe 
that if the goa l is waste reduction and disposal efficiency, a  system of volume based 
garbage pricing would be more logical than a flat fee system. 
3.3 EMPIRICAL LITERATUR E 
The empirica l literature review presents experiences; approaches and lessons learned in 
community based solid waste management at local, national and international level. 
3.3.1 Histor y of Solid Waste Management in Tanzania 
The questio n o f soli d wast e managemen t i s closel y tie d t o th e evolutio n of loca l 
government in Tanzania. During the pre colonial government in 1920, the medical and 
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health officers in Dar es salaam town were given powers by sanitary rules of township 
to ensure the suppression of mosquitoes and deal with sanitary nuisance and unsanitary 
premises (Governmen t notice no 3 9 of 5 /August/1920) . During decentralizatio n in 
1949 to 1970s , the central government transferred man y powers and responsibilities of 
urban managemen t t o municipa l council , whic h cam e int o existence i n 1949 . These 
powers included solid waste management (Kironde , 1995:4-8). 
In essence the solid waste management as well as collection of waste has so far been the 
responsibility o f the council s under th e departmen t o f health. The loca l governmen t 
(urban authorities) Act of 1982 gives considerable responsibility to urban authorities for 
waste collectio n to, among other things, remove refuse an d filthy fro m an y public or 
private place (Kironde, 1995:4-8). 
However, the limited capacity of urban authorities to deal with solid waste managemen t 
has resulte d int o municipal s providing services a t th e urba n center s neglectin g the 
peripherals. Collection of solid waste i s usually confined to the cit y centre an d high-
income neighborhoods . Thi s practic e ha s it s root s t o th e colonia l syste m o f urban 
management, whic h wa s base d o n racia l segregation . Ke y publi c service s wer e 
concentrated i n European residence whil e African s receive d leas t service s (Kironde , 
1995:5). 
3.3.1.1 CBO Initiatives in Solid Waste Management in Tanzania 
At present the urban services are based on socio economic group's segregation, whereby 
communities in the low-income areas generally receive marginal or no service in terms 
of publi c transport , electricity , drinking water, sanitation , drainage an d also of waste 
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removal. This situation has led communities to take initiatives to organize themselves 
into community based organization s with direct goal of self-help and improving their 
living condition (Van de Klundert et al9. 2000:4). 
3.3.1.2 Sustainable Cities Programme Support to CBO in Tanzania 
Sustainable Cities Programme (SCP) is a joint initiative of UN -HABITA T and UWEP 
that employed environmental planning and management projects to Implement Agenda 
21 principles on urban areas. The SCP was first introduced in Dar es Salaam in 1992, 
and the programme empowered the CBO s to participate in environmental management 
projects. Th e environmentall y planning and management approac h i s now gradually 
replacing the entrenche d techno-bureaucrati c an d prescriptive planning model of the 
past hal f centur y wit h a  new collaborative and inclusiv e form o f city plannin g and 
management wit h it s emphasi s o n inclusion , transparency , decentralization , efficien t 
service deliver y an d responsivenes s t o civi l societ y includin g th e CBO s (U N 
HABITAT, 2004:2). 
3.3.1.3 Sustainable Iringa Programme Support to CBOs 
Iringa municipality through Iring a Sustainable Programm e (SIP ) having realized its 
limited capacity to deliver services at "Mtaa" level has since commercialized SWM and 
encouraged th e communities to establish Community Based Solid Waste Management 
Organization to take over the responsibility for collecting garbage at household leve l 
(Hellstrom, 2002:4.) . Th e Ilal a Mazingir a grou p i s amon g th e CBO s tha t hav e 
responded positivel y to participate i n solid waste management in Ilala ward in Iringa 
municipality. 
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3.3.2 Communit y Based Solid Waste Management Organizationa l Structures 
Anschutz (1996:25-27) i n his paper on community based soli d waste management and 
water suppl y projects : problem s an d solution s compared ; highlight s thre e common 
organizational structure s o f communit y base d soli d managemen t project s including : 
micro-enterprise-CBO, Government department-CBO or combined NGOs and CBOs. 
(i) Micr o enterprise an d CBO working together - a  CBO usually works more from the 
perspective o f a  clea n neighborhoo d an d a  micr o enterpris e focu s o n incom e 
generating aspects . Th e CB O has managemen t an d supervisio n tasks , whil e th e 
enterprise operated the service. Experiences for such arrangement have been reported 
in Bamako, Mali. 
(ii) Governmen t institution s assistin g CBO s -  thi s i s more commo n arrangement in 
local governmen t authorities . Th e governments institution s ar e usuall y involved i n 
overall supervision of solid waste services and provision of technical support suc h 
provision of refuse collectio n vehicle. The CBO s take responsibility for operatio n 
and management of services motivated by generation of income or a need for a clean 
environment. Example for such experiences is from Padang, Indonesia. 
(iii) Combined NGOs an d CBOs - The cleanest differenc e betwee n NG O an d CBO , i s 
that th e NG O usually operate s i n large r geographica l scal e fo r exampl e city , 
regional, national and international; while the CB O operates at community level. In 
case NGO provide technical assistance and the CBO operate and manage solid waste 
disposal services. Example in Ivory Coast. 
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33.2.1 Community Participation 
Richardson, (2003:2 ) highlighte d three communit y based soli d wast e managemen t 
systems that were studied in Hanoi. He argues that the succes s o f sustainable urban 
social infrastructure programmes lies in the involvement of local communities as major 
stakeholders and decision makers. He pointed out that; if the community is given the 
opportunity is capable of managing solid waste . Zubrugg et al. (1999:4 ) asserts that 
self-help and the use of community participation may in many cases be the only way of 
solving th e wast e collectio n problem s i n low-incom e area. However , community 
awareness and willingness to participate are key aspects in planning and implementation 
of solid waste management project. 
3.3.3 Experience C B WM Projec t Hananasif area Dar -es- Salaam 
This project aimed at strengthening and consolidating private-public sector partnership 
in provisio n o f soli d wast e collectio n service s throug h efficien t an d cos t effectiv e 
recovery mechanism. Moreover, the projec t promote d community based soli d wast e 
collection as well a s recycling and composting as a means to reduce soli d waste and 
creation of business and employment opportunities through income generation (URT, 
2001) 
The result s o f Hananasi f communit y base d soli d wast e managemen t projec t 
interventions indicate that: (i) more than 3000 employment opportunities were created, 
(ii) a number of NGOs, and CBOs and other community groups in neighborhoods have 
cooperated wit h contractor s an d externa l processors o f waste recovere d material s to 
upgrade thei r income , (iii) neighborhoods road s an d ope n spac e syste m hav e bee n 
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3.3.4 Succes s Cases in Community Based Solid Waste Management 
(i) Dar es Salaam Case: The government report UR T (2001 ) on Hananasif phase i i , 
project concludes that the EP M proces s i s a good example of a successful partnership 
involving ILO , Da r es Salaam City Council , UNDP , Privat e companies and residents. 
The projec t element s included : publi c -privat e secto r partnership , communit y 
participation in waste collection as well as composting and recycling aiming at reduction 
of solid waste and creating employment opportunities. 
(ii) Nairobi Case 
Many of Nairobi's poor engage in waste picking as a means of income generation. 
Scavengers are estimated to collect 20 tones of the approximately 800 to 1000 tones of 
solid waste generated daily in Nairobi (Syagga: 1992:34). 
Some succes s case s i n Nairob i includ e fiv e group s i n th e Dandora , Hurum a and 
Korogocho areas are involved in Composting of organic waste. The group in Dandora 
also operates a demonstration plot where the benefits of composting are demonstratable. 
In low-income areas where the organic component can comprise up to ninety percent of 
total waste , compostin g is very effective wast e managemen t strategy . Although , th e 
composting groups have been highly successful in meeting the environmental objectives 
of thei r compostin g projects , bu t th e compostin g groups hav e no t ye t manage d t o 
generate substantial profit because o f marketing and transportation constraint s (Peters , 
1998). 
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3.3.5 Factor s Affectin g Performanc e o f Communit y Base d Soli d Wast e 
Management Project 
A numbe r of factors affec t communit y based soli d wast e managemen t projects . The 
most important factors are: community felt needs and marketing skills. 
(i) Communit y Felt Needs 
Anstchutz (1996:29) suggest that community based projects often fail s because of low 
participation of community members. If solid waste management is not a felt need this 
will have consequences for the participation in the service and their willingness to pay. 
Mockler's (1998 ) stud y suggest s tha t establishin g fel t nee d i s a  pr e requisit e fo r 
successful implementation of community based solid waste management system. 
(ii) Marketin g Skills 
Marketing skills also play a central role in community based soli d waste managemen t 
project i n particular to compostin g and recycling projects . Peter s (1998) , narrate the 
constraints faced by composting groups in Nairobi, suggesting that the future efforts in 
improving the viability of composting projects must include building strong community 
support an d involvemen t and developin g the group s business , marketin g skill s an d 
where possible credit should be provided to support the group initiative. 
The lessons learnt suggest that a successful solid waste management projec t should be 
based on people's felt needs. This calls for designers to conduct needs assessment before 
designing th e project . Furthermore , i t i s recommended that marketin g research and 
business skill s ar e pr e requisit e fo r th e soli d wast e managemen t projec t t o b e 
sustainable. 
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3.4. POLICIES AN D STRATEGIE S RELATE D T O THE SW M PROJEC T 
3.4.1 Tanzania Vision 2025 
The propose d Community Base d Solid Wast e Management project i s in line with the 
Tanzania vision 2025 which strive for high quality livelihood of its citizen. The vision 
2025 is aiming at people centred development, based on shared growth and alleviation 
of poverty (URT, 2003:5) . 
3.4.2 The National Strategy for Growth and Reduction of Poverty (NSGRP-2005) 
The NSGR P strateg y translates vision 2025 into clusters and targets for action. In this 
respect the strategy recognizes the acute problem of solid waste and has set operational 
target 3.6 , which i s to "reduc e choler a outbreak b y half o f 2010 and its cluster is to 
"improve soli d wast e managemen t an d ecologica l sanitatio n an d promot e hygienic 
household practice s i n rural and urban areas . Als o cluste r strateg y 3 b i s to develop 
incentive fo r incom e generating opportunitie s and investmen t i n waste management . 
The intervention s include : reduction and recyclin g o f domesti c an d industria l solid 
wastes an d increase d involvemen t o f CBO s an d privat e secto r i n soli d wast e 
management (URT , 2005) . 
3.4.3 The National Environmental Policy (1997) 
The Nationa l Environmenta l policy (1997 ) put emphasi s in satisfaction of basic needs 
and protectin g the environment. Strategic attention shall be directed towards eradicating 
communicable diseases, guaranteeing food shelter , safe water for all, sustainabl e energy 
supply a s wel l a s employmen t an d incom e generatio n i n rura l an d urba n area s 
particularly t o comba t poverty . The polic y direc t th e stakeholder s t o initiat e income 
generating activitie s that wil l enabl e th e peopl e t o practic e sustainabl e utilizatio n of 
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particularly t o comba t poverty . The policy direc t the stakeholder s t o initiat e income 
generating activitie s that wil l enabl e th e peopl e t o practic e sustainabl e utilizatio n of 
resources as well as generating income in the process (URT, 1997:8). 
3.4.4 The National Employment Policy (1997) 
An area of policy concern is that of high rates of employment and under employment. In 
Tanzania, Unemployment stands at 2.3 million (1.3 women and 10) men equivalent to 
12.9 percent o f labor force. There has also been a  drop in government an d parastata l 
employment from 5-2 t o 2. 5 percen t o f adults (URT , 2005:9) . Th e polic y call s for 
initiatives of self- employment in agriculture, business and informal sector. In essence, 
the national employment policy is the vision leading to effective utilization of available 
labor force and tapping available labor force and natural resources (UR T 1997:5) . This 
implies that solid waste management a s means of employment creation in is line with 
the employment policy. 
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CHAPTER FOU R 
4.0 PROJECT IMPLEMENTATIO N 
4.1 TITTLE : CAPACIT Y BUILDIN G FO R I L A L A COMMUNIT Y BASE D 
SOLID WAST E MANAGEMEN T PROJECT, IRING A MUNICIPALIT Y 
4.1.1 Introduction 
This chapter provides a report on implementation of Ilala community based solid waste 
management project . Th e projec t implementatio n i s base d o n th e recommendation s 
made by the socio economic study conducted during the needs assessment in Ilala ward, 
Iringa municipality. 
The study findings revealed that, capacity building for ILAMAZIG members and other 
stakeholders i s necessary t o enabl e the m t o pla n and manage their project , improv e 
financial managemen t capacity, secure marketing information and make goo d quality 
compost. Furthermore , th e stud y recommende d tha t a  projec t proposa l writ e u p i s 
crucial to enable the organization secure funds to finance project operations . However, 
it was felt that a well established financia l management system i s required to manage 
funds properly . Finally , a  clea r definitio n o f role s an d responsibilitie s o f differen t 
project stakeholders was deemed necessary to minimize conflicts. 
Therefore th e projec t implementatio n plan contains activitie s aiming at achievin g the 
project goal and objective given in section 4.1.2. 
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4.2 Project Goal and Objective 
4.2.1 Project Goal 
The project goa l was creation of employment and income of the low-income households 
in Iringa municipality by the end of the year, 2007. 
4.2.2 Project Objective 
The projec t objectiv e wa s t o improv e th e livelihoo d o f Iring a municipalit y through 
sustainable soli d waste management by the end of December, 2007. 
4.3 Project Outputs 
Implementation o f project activities aimed at achieving the following outputs: 
4.3.1 Increase d capacit y o f community base d organizatio n an d othe r stakeholder s i n 
planning and implementing solid waste management activities. 
4.3.2 Appropriate institutional framework fo r community based solid waste management 
established and operational at Ilala ward in Iringa municipality. 
4.3.3 Neighborhood solid waste collection, storage and disposal system enhanced . 
4.3.4 Sustainabl e utilizatio n o f soli d wast e material s throug h compos t productio n 
enhanced. 
4.3.5 A simplified financial management system established and made operational. 
4.3.6 Community benefits fro m services rendered by ILAMAZIG members 
consolidated. 
4.4 Project Planning 
4.4.1 Implementation Plan 
The project implementatio n plan has strategically focused on accomplishing the projec t 
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output through : (i ) capacit y buildin g whereas th e majo r emphasi s wa s trainin g o f 
ILAMAZIG member s an d othe r stakeholder s o n projec t plannin g an d management, 
marketing, compostin g an d financia l management , (ii ) revie w o f ILAMAZI G 
constitution including re definition of roles and responsibilities for various stakeholders , 
(iii) preparatio n o f projec t writ e u p t o solici t funds , (iv ) developmen t o f financial 
management system, (v) development and implementation of monitoring and evaluation 
of th e projec t progress . Th e detailed Implementatio n pla n i s shown in Table 1 7 and 
GANNT chart in (Appendix 3). 
Table 17: Project Implementation Plan 
Planned activity Time Resource 
required 
Responsible person 
To conduct needs 
assessment for 
ILAMAZIG members 
and other Stakeholders. 
January, 2006 to 
June, 2006. 
-Stationary. -CED facilitator 
-ILAMAZIG project 
management team. 
To develop training 
material. 
March, 2006. -Stationary. -CED facilitator 
-ILAMAZIG project 
management team. 
To conduct training in 
planning and 
management of solid 
waste for ILAMAZIG 
members. 
July, 2006. -Stationary. 
-Funds. 
-CED facilitator 
-ILAMAZIG project 
management team. 
To conduct training in 
planning and 
management of solid 
waste for stakeholders. 
July, 2006. -Stationary. 
-Funds. 
-CED facilitator 
-ILAMAZIG project 
management team. 
Review of solid waste 
collection and disposal 
system. 
July, 2006. Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
Review and amendment 
of ILAMAZI G 
constitution. 
April,2006 -Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
-Lawyer 
Approval of constitution 
by ILAMAZIG general 
meeting. 
April, 2006. -Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
-Lawyer. 
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Preparation of 
constitutional final 
document. 
May, 2006. -Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
-Lawyer 
To assess the sources and 
quantities of solid waste. 
February, 2006. -Stationary. 
-Funds. 
- Consultant. 
-ILAMAZIG project 
management team. 
To implement garbage 
collection from 
households. 
Throughout the 
project life. 
-Stationary. 
-Funds. 
-Tools and 
equipments. 
-ILAMAZIG project 
management team. 
-Garbage collectors. 
To prepare project 
proposal write up for 
ILAMAZIG. 
January, 2006. -Stationary 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
To conduct market 
information training for 
ILAMAZIG members. 
August, 2006. -Stationary. 
-Funds. 
-Marketing consultant. 
-ILAMAZIG project 
management team. 
To develop market 
information system. 
August, 2006. -Stationary. 
-Funds. 
-Marketing consultant. 
-ILAMAZIG project 
management team. 
To conduct compost 
production training. 
August, 2006. -Stationary. 
-Funds. 
-Consultant. 
ILAMAZIG Project 
management team. 
Compost production. Quarterly 
commencing on 
October, 2006. 
-Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
To conduct financial 
management training for 
ILAMAZIG management 
team. 
August, 2006. -Stationary. 
-Funds. 
-Tools and 
equipments. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
To conduct participatory 
monitoring. 
Quarterly 
commencing on 
September, 
2006. 
-Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
To establish financial 
management system. 
August, 2006. -Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
Conduct project 
evaluation. 
December, 
2006. 
-Stationary. 
-Funds. 
-CED facilitator. 
-ILAMAZIG project 
management team. 
The planned activities in Table 17 are described as follows: 
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(i) Trainin g for ILAMAZIG an d other Stakeholders 
The trainin g needs assessment was planned to be conducted between January and June 
2006 in order to identify the type of training needed by ILAMAZIG member s and other 
stakeholders. Thereafter, develo p the training materials; followed by the actual training 
on plannin g and managemen t o f soli d waste , marketing , compostin g an d financia l 
management tha t would have taken place in the month s o f January, 2006 to August, 
2006. 
The trainin g on planning and management o f solid wast e managemen t wa s aimed at 
equipping the ILAMAZI G member s wit h tools and techniques o f managing the soli d 
waste. The training on composting was aimed at enabling the ILAMAZI G member s 
produce good quality compost that would attract the customers. The marketing training 
was focuse d o n orientin g the ILAMAZI G member s o f marketin g informatio n and 
techniques. Finally , financial  managemen t trainin g aime d a t enablin g ILAMAZI G 
management committe e members to develop a proper financial management syste m for 
their project. 
(ii) Projec t Proposal Write Up 
This activit y was planned to enabl e th e CB O t o solici t fund s t o financ e it s projec t 
activities. The project proposal matrix is shown in (Appendix 7) 
(iii) ILAMAZI G Constitutio n Review 
Constitutional review was intended to enable ILAMAZIG members define the roles and 
responsibilities of different stakeholder s i n order to minimiz e conflicts . Th e planned 
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activities included: review of existing CB O constitution , presentation o f the proposed 
amendments to ILAMAZI G genera l meetin g fo r discussio n and preparatio n o f fina l 
draft constitution by the legal officer; Thereafter to present the final draft o f constitution 
to the general meeting for approval. All thi s process would have been completed at the 
end of July, 2006. 
(iii) Collectio n and Disposal of Solid Waste 
The activity was planned to be conducted throughout the project period. The house 
to house garbage collection was planned to be done twice a week that is every 
Tuesday and Friday. 
(iv) Compos t Production 
Compost production was planned to be done on quarterly basis throughout th e projec t 
period. 
(v) Developmen t of Financial Management System 
This activit y was planne d t o b e conducte d o n August , 2006. Th e objectiv e o f this 
exercise was to enable the CBO to have a well developed financial management system, 
which include : procedures fo r budgetin g preparatio n an d approval ; procedure s fo r 
collection and disbursement o f funds; recording and maintenance o f books of accounts, 
banking procedures and control of funds including internal and external auditing. 
(v) Participator y Monitoring System 
It was planned to design a simple monitoring system of the project by September, 2006. 
Thereafter, enabl e selecte d CB O members carr y ou t a  participator y monitorin g on 
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quarterly basis . Th e monitoring exercise was intende d t o asses s the progres s o f the 
project implementation on quarterly basis and make adjustments wher e necessary. 
(viii) Project Evaluation 
Evaluation of the project was planned to be conducted towards the end of the project in 
December, 2006 . Bot h summativ e an d formativ e evaluatio n would b e conducte d to 
assess the achievement of the project goal and objective. The descriptions of the project 
implementation plan are summarize d in Table 1 4 and th e projec t GANN T char t in 
(Appendix 3). 
4.5 Inputs 
The projec t utilize s its own sources o f funds from  wast e collectio n fe e an d sales of 
compost to finance project operations. The project costs include: purchase of materials, 
wages for garbage collectors and office operations costs. Executive committee manages 
the project, whereas ILAMAZI G members perform the garbage collection and compost 
production. Part time CE D facilitato r and municipal officials fro m health , community 
development and town planning departments provide technical support. 
4.6 Staffing 
Project staf f comprises of a team leader , bookkeeper and 45 garbage collectors. Th e 
CED facilitato r supporte d th e projec t staff s temporaril y fo r 1 8 months . Th e job 
descriptions of staff are as follows, 
(i) Functions of a Team Leader 
The projec t tea m leade r i s an overal l manage r o f day-to-day projec t activities . The 
manager facilitate participatory planning and budgeting, organize fund rising activities 
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for th e organization, supervise implementation of plans, prepare progress an d financial 
reports and facilitate monitoring and evaluation exercises 
(i) Function s of Bookkeeper 
The project bookkeeper maintains financial records of the project; record all 
transactions o n the books of accounts; prepare monthly and annual financial reports and 
present these reports to the executiv e committee; make payment a s authorized by the 
project management following established financial management guidelines; and finally 
supervise garbage collectors on solid waste fee collection exercise. 
(iii) Functions of Garbage Collectors 
The garbag e collector s ar e responsibl e fo r collectin g refus e fro m th e households , 
compost processing and collection of solid waste collection fees. 
(iv) The role of CED Facilitator 
A studen t of Master of Science in Community Economic Development of the Southern 
New Hampshir e University and The Open University of Tanzania was engaged by CB O 
as a part time facilitator and adviser to the ILAMAZIG CBO . 
The terms of reference fo r the CED student were as follows: 
(i) I n collaboratio n wit h ILAMAZI G member s an d othe r stakeholders , facilitat e 
participatory project design, implementation, monitoring and evaluation. 
(ii) Facilitat e a  participator y proces s o f ILAMAZI G constitutio n revie w including 
development o f vision an d missio n statements as wel l a s redefinin g role s an d 
responsibilities of different actors of community based solid waste management. 
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(iii) Facilitat e development o f a  simplifie d financial  managemen t syste m reflectin g 
collection of solid waste fee , disbursemen t o f funds, an d authorization of funds, 
bookkeeping, control of funds and reporting of financial matters. 
(iv) T o conduc t soci o economi c stud y t o gathe r informatio n tha t woul d hel p i n 
improving the project design 
(v) Desig n and test a monitoring and evaluation system for ILAMAZIG CBO . The job 
descriptions are also shown in (Appendix 4). 
4.7 Budget 
The projec t wa s designe d t o operat e o n cos t sharin g basi s whereb y ILAMAZI G 
contribution is 39.5% of the total budget coverin g wages for garbage collectors, office 
rent and electricity bills. To meet the remaining 60.5% of the project tota l budget, the 
CBO prepare d a  project proposa l to secur e fund s from other sources . Th e summary 
budget i s shown in table 1 8 and its details are shown in (Appendix 5). So far the CB O 
has managed to collect solid waste fees an amount of 137,783.33 per month amounting 
to a total of Tshs 1,653,399.96 ou t of 7,200,000 estimated per year. The funds were not 
adequate to finance all the planned activities; therefore th e CB O ha s made contact with 
funding organizations such as ILO an d SIP to look for additional funds t o finance the 
planned activities. So far external funds have not yet been secured. 
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Table 18: Estimated project budget 
No Income budget Expenditure budget 
Budget Item Amount (TZS ) Budget items Amount 
(TZS) 
1. Waste fee 10,800,000/= Personal wages 10,800,000.00 
750x200x18 
2 Sales of compost 2,400,000/= Technical advise 0 
3,000x4x200 
3 Donations 18,418,350 Consultancy 2,800,000.00 
4 Travel and 1,200,000.00 
transportation 
5 Bills and office 510,500.00 
expense 
6 Equipment and 10,397,000.00 
tools 
7 Training 5,910,850.00 
31,618,350.00 Total 31,618,350.00 
4.8 Project Implementatio n 
The actual implementation of the project implementation plan is presented in Table 19. 
Table 19: Status of achievement o f planned activities 
Output Planned activities Actual Rating of 
Implementation achievement 
Output 1 - To conduct CN A -CNA carried as 
- To develop planned. 75% 
Increased training materials. -Training design 
capacity of -To conduc t training developed 
community of ILAMAZI G -ILAMAZIG 
based members, members trained as 
organization and -To conduc t training planned. 
other of "Mtaa" and Ward -Training evaluation 
stakeholders in leaders. conducted as 
planning and - To prepare project planned. 
management of proposal write up. -Project proposal has 
solid waste - Carry out training been prepared and 
activities evaluation submitted for 
funding. 
-Training of "Mtaa" 
and ward leaders not 
conducted. 
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Output 2 -To review and -ILAMAZIG 50% 
Appropriate amend ILAMAZI G constitution has been 
institutional constitution reviewed. 
framework for -Approval of -Pending activities 
community ILAMAZIG include: approval of 
based solid constitution by the constitution by 
waste general meeting. general meeting and 
management -To prepare final preparation of fina l 
established and document. document 
operational 
Output 3 -Assess the source -Suggestions for 
Neighbourhood and quantities of improvement of solid 75% 
solid waste solid waste waste collection and 
collection, generated. disposal system 
storage and -Develop compiled through a 
disposal system appropriate solid study and made 
enhanced. waste collection and operational 
disposal system. -Agreement between 
-Implement solid municipal and CBO 
waste collection and regarding waste 
disposal system. collection fee has 
-Conduct review been made. 
meetings. -An assessment of 
source and quantities 
of solid waste 
generated has not 
been done. 
Output 4 - Develop and -The activity has not 0% 
Sustainable organize compost- been conducted. The 
utilization of making training. funds were not 
solid waste -Develop market adequate to hire the 
materials in information system external consultant 
compost for compost. from Da r es salaam. 
enhanced. -Produce compost -This activity was 
for home use and implemented 
sale. 
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Output 5 -To conduc t -12 ILAMAZI G 100% 
financial members have been 
A simplifie d management trained on financial 
financial training for management. 
management ILAMAZIG -A simplifie d 
system management team. financial 
established and -Develop financial management manual 
operational management manual has been developed 
and operational 
Output 6 -Assess social and -An assessment has 100% 
economic benefits been done through 
Community of solid waste monitoring and 
benefits from management. evaluation. 
service rendered -Undertake - Participatory 
by the participatory monitoring and 
ILAMAZIG monitoring evaluation conducted 
consolidated -Undertake as planned. 
participatory 
evaluation 
The implementation status of the planned project activities are explained as follows: 
(i) Activitie s unde r Outpu t 1 : Increase d Capacit y o f Communit y Base d 
Organization and Other Stakeholders i n Planning and 
Management of Solid Waste Activities 
Training needs of CB O members , communit y members an d othe r stakeholder s wer e 
identified durin g the need s assessment in March , 2006 . Training program ha s bee n 
developed an d used i n training 1 2 members o f ILAMAZI G executiv e committee . A 
Project proposal write up has been prepared and submitted to the funding organizations. 
Only trainin g fo r "Mtaa " an d war d leader s wa s no t conducte d a s planne d du e t o 
inadequate funds. Activities under output 1 have been achieved by 75%. 
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(ii) Activitie s unde r Outpu t 2 : Appropriat e Institutiona l Framewor k fo r 
Community Base d Soli d Wast e Managemen t 
Established an d Operationa l at Ilal a War d i n Iringa 
Municipality 
Twelve ILAMAZI G CB O members hav e me t i n August , 200 6 t o revie w th e 
constitution. Th e remainin g task s tha t wer e no t implemente d a s planne d include : 
preparation o f fina l draf t constitutio n by th e lawye r an d presentatio n o f reviewed 
constitution to the genera l meeting. Activities under outpu t 2  have been achieved by 
50%. 
(iii) Activitie s unde r Outpu t 3 : Neighbourhoo d Solid Wast e Collection , Storag e 
and Disposal System Enhanced. 
So fa r suggestions fo r improving the soli d waste collectio n and disposal system have 
been compiled and operational by September, 2006. However, an assessment of solid 
waste quantities has not been made, due to the fact that it needed a consultancy services 
and the projec t ha s no t ye t secure d mone y fo r thi s activity . An agreement between 
Iringa municipal counci l and ILAMAZIG CB O regardin g collection of waste fees has 
been made in 2005. Activities under output 3 have been achieved by 75% . 
(iv) Activitie s under Output 4: Sustainable Utilization of Solid Waste Materials in 
Compost Production Enhanced 
Compost trainin g an d developmen t o f marke t informatio n syste m hav e no t bee n 
undertaken due to inadequate funds . The activities require an expert from outside CB O 
to carry it out. Therefore the CB O hav e made communication with experts i n Dar-es 
Salaam to come and conduct the training on January, 2007 after securin g funds for the 
activity. Achievement is zero percent. O n the other hand , compost was not produced 
due to the fact that it was necessary to conduct the training on marketing and compost 
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production before launching fully compost production. 
(v) Activitie s fo r Outpu t 5 : A  Simplifie d Financia l Managemen t Syste m 
Established and Operational 
A simplifie d financia l management syste m has been established and made operational 
on September , 2006. The CBO member s have agreed to collect funds every Saturday. 
Procedures for disbursement of funds have been put in place. It has been agreed that the 
budget shoul d be prepared an d approved by ILAMAZI G genera l meeting. Books of 
accounts includin g receipt , payment vouche r and cashbooks have bee n bought . The 
members hav e agree d tha t the executiv e committee wil l b e responsibl e for external 
auditing. Monthl y financia l report s wil l b e prepared an d submitte d to th e executive 
committee and general meeting. Activities under output 5 have been achieved by 100 %. 
(vi) Activitie s fo r outpu t 6 : Community Benefits from Servic e Rendered b y th e 
ILAMAZIG Consolidate d 
An assessment of community benefits from the solid waste management activities 
have been made during the study in year 2006, and through monitoring and evaluation 
exercise. This activity y has been achieved by 100%. 
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CHAPTER FIVE 
5.0 MONITORING, EVALUATION AND SUSTAINABILITY 
This chapte r present s th e projec t monitorin g an d evaluatio n result s a s wel l a s 
sustainability aspects of the project. Monitoring was conducted to assess the progress of 
the project activities towards achieving the project goals and objective. Evaluation was 
conducted in order to assess the impact of the project to the environment and social and 
economic lif e o f the Ilal a residents . A  sustainability plan covering financial, social , 
economic an d politica l aspects , whic h affec t th e projec t wa s develope d an d 
implemented accordingly. 
5.1 MONITORING 
Monitoring is the process of routinely gathering information on all aspects of the project 
(CEDPA, 1994:57) . In this, project th e monitorin g process involve d developmen t of 
monitoring information system, identification of data collection methods as well as the 
team responsible for collecting the information . The information collected during the 
monitoring exercis e assiste d th e IILAMAZI G managemen t tea m t o improv e th e 
performance of the project; as well as making adjustments wer e necessary. 
5.1.1 Monitoring Objectives 
The monitoring exercise was conducted to enable the ILAMAZIG CBO to: 
(i) Asses s the progress of the project activity implementation plan 
(ii) Examin e the exten t t o which , the projec t ha s manage d t o financ e it s planned 
activities. 
(iii) Asses s the staff performance in implementing the project activities. 
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(iv) Asses s the availability of working gears and tools for carrying out project tasks. 
(v) Identif y th e result s o f the projec t toward s th e achievemen t o f the projec t goa l 
and objective. 
(vi) Sugges t ways of improving the project implementation. 
5.1.2 Monitoring Questions 
The monitoring questions were as follows: 
(i) Wha t is the progress o f the project activity implementation plan. 
(ii) T o what extent the project has managed to finance its planned activities. 
(iii) D o the project staff perform their functions as required. 
(iv) Ar e the working gears and tools available when needed. 
(v) Wha t are the results achieved during the project implementation. 
(vi) Wha t measures should be taken to improve project implementation. 
5.2 MONITORING METHODOLOGY 
This section covers the methodolog y applie d in carrying out the monitorin g exercise. 
The monitoring methodology focuses o n sampling procedures, dat a collection methods 
and data analysis. 
5.2.1 Sample Size 
The sample size was determined using non-statistical method, whereby the respondents 
were selecte d usin g purposiv e samplin g due t o th e fac t tha t the y possesse d specia l 
information needed fo r monitoring purpose. Th e selected respondents comprised of 12 
ILAMAZIG members, 5  "Mtaa" chairpersons and 15 community members. 
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5.2.2 Samplin g Techniques 
Non-probability samplin g technique s wa s use d i n selectin g th e respondent s o f th e 
monitoring exercise. Purposive sampling method was used in selecting the respondents 
due t o th e fac t tha t i t enable d th e monitorin g team t o selec t respondent s who had 
knowledge on the issues that were monitored. 
5.2.3 Dat a Collection Methods 
During th e monitorin g exercise , bot h primar y an d secondar y dat a wer e collected , 
analyzed and discussed based on established management informatio n system (MIS). 
5.2.3.1 Focus Group Discussion 
A focu s group discussion (FGD) is an in depth field method that brings together small 
homogenous groups, usually 6-12 persons to discuss topics on a study agenda. 
This method was selected due to the fact that: information emanates from perspective of 
group members, it is also suitable for discussing sensitive issues and useful for gauging 
the range of opinions and benefits on the topic of enquiry. 
During the monitoring, the focus group discussion was employed in gathering the views 
of ILAMAZI G members , "Mtaa " leader s an d communit y member s on : timin g of 
activities, availability of tools and equipments and benefits gaine d from the project and 
financial management issues . 
5.2.3.2 Record Review 
Document review analyzes existing program records and other documents not gathered 
or develope d specificall y fo r evaluatio n o r monitoring . Thi s metho d wa s selecte d 
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because records are tailored to the programme; therefore sav e time and costs i n data 
collection. 
During the monitoring exercise, the team went through financia l managemen t record s 
such as receipt books, payment vouchers, cash books and ledger, to assess the accuracy 
and maintenance o f the records ; sales of compost, frequency o f house to house soli d 
waste collection, auditing and financial management reporting. 
5.2.4 Timin g 
The monitoring was planned to be conducted quarterly. 
5.2.5 Dat a Analysis 
Responses fro m th e focu s grou p discussio n were summarise d an d categorised . Data 
analysis was done manually on the spot by triangulating the information from various 
sources and data collection method to check its validity. The team had opportunity to 
verify information given during the focus group discussion and through record review. 
5.2.6 Managemen t Information System (MIS) 
Management information system is defined as a system designed to collect and report 
information on project activities to enable a manager to plan, monitor and evaluate the 
operations and performance o f the project. The MIS enable the project management t o 
ensure timely and accurate information for monitoring a project (CEDPA, 1994:53). 
In this project, a team comprised of five ILAMAZIG members, project team leader and 
CED student designed the management information system. The designed MIS in Table 
18 include category o f information, indicator s for monitoring, source o f verification, 
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persons responsible fo r monitorin g as wel l a s ho w the informatio n could be used to 
make decision. The detailed descriptions are on 5.7.2 under the monitoring plan. 
Table 20 : Monitorin g Informatio n fo r Ilal a communit y base d soli d wast e 
management project 
Categor What to Records Who Who Use of Decision 
y of monitor to keep collects uses information to be 
informa data data made 
tion 
Work -Timing -Work -5 Project -Ensure 
plan/act of schedule members manage required Resched 
ivities activities (GANN of ment human and ule 
- T chart ) ILAMA team other activities 
Availabili ZIG resources and 
tyof -Team are deploy 
personnel leader available resource 
and - s 
resources Bookkee 
per 
-CED 
facilitato 
r 
needed. 
Costs/e -Budget - Budget -5 -Project -Ensure 
xpendit estimates -Receipt members manage funds ar e Authoriz 
ure -Revenue book of ment available. e 
from - ILAMA team -Compare expendit 
waste fee Payment ZIG -Funders annual ure 
and sales voucher -Team budget and -Revise 
of -Cash leader revenue budget 
compost book - -Control -Look 
-Cash at -Bank Bookkee expenditure for 
hand transacti per other 
-Money ons -CED sources 
in bank 
Financial 
report 
facilitato 
r 
of funds 
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Staff Knowled -Job ILAMA Project -Plan for 
and descripti ZIG manage staff Training 
supervis attitude on project ment training and needs 
ion and skill s - manage team coaching -
of staff . Training ment -Funders -Motivate Placeme 
- Wages needs team the garbage nt 
and assessme -Team collectors -
benefits. nt leader Organize 
-Job - for 
performa Training Bookkee training 
nee report per 
-CED 
facilitato 
r 
Workin - -Invoice ILAMA Project -Ensure -
g gears Availabili -Store ZIG manage availability Quantity 
and tyof ledger project ment of working to 
tools working - manage team gears and order 
gears and Bookkee ment tools -Amount 
tools per 
report 
team 
-Team 
leader 
Bookkee 
per 
to keep 
in 
reserve 
for 
emergen 
cy 
Results -No and -Project Project -Ensure -Revise 
type of ILAMA manage manage objectives 
service ZIG ment ment are realist objective 
provided progress team team -Assess the s 
-Number report -5 quality of -Retrain 
of - ILAMA service -Revise 
compost ILAMA ZIG provided project 
bags ZIG monitori strategy 
produced collectio ng team and 
and sol d n members approach 
-Income schedule. -CED 
earned by - expert 
garbage Payment 
collectors voucher 
-No of 
jobs 
provided 
Source: adopted and modified fro m the family manager's handbook : editors James A, 
Wolff, Linda , J , Suttenfield , Susanna , C , Binze n managemen t scienc e (CEDPA , 
1994:59) 
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5.2.7 Monitoring Plan 
The description s o f the monitorin g plan includ e the following : progres s o n projec t 
activities implementation plan, financial capacity, staff performance, working gears and 
tools and achievement of project results. 
5.2.7.1 Progress of the Project Activities 
It was planned to monitor timing of project activities as well as availability of personnel 
and resources to carry the tasks. The sources of information to be monitored were based 
on the project work schedule shown in (Appendix 3), staff inventory and store ledger. 
The tea m responsibl e fo r collectin g th e informatio n comprise d o f 5  ILAMAZI G 
members, tea m leader , an d bookkeeper an d CE D facilitator . The data collecte d was 
intended to be used by the project managemen t tea m in order to ensure tha t required 
human resource an d other resources ar e available to implement the planned activities 
timely. Otherwise, reschedule the activities or deploy more resources where there was 
shortage. 
5.2.7.2Project Financial Capacity 
It was planned to assess the extent to which the project is able to generate revenue from 
solid waste collection fees an d sales of compost and other sources to meet the project 
costs. O n the othe r hand , check whether, th e projec t expenditur e i s in line wit h the 
budget estimates . Th e source of verification includes : budget, receip t book, payment 
voucher, cashbook, bank reconciliation report and financial management reports . 
The tea m responsibl e fo r collectin g th e informatio n comprise d o f 5  ILAMAZI G 
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members, team leader, bookkeeper and CED facilitator . The data collected was intended 
to b e use d b y th e projec t managemen t team , especiall y in ensuring tha t fund s ar e 
available an d b e abl e t o contro l the funds . Th e informatio n could hel p th e projec t 
management t o revis e th e budge t an d loo k fo r othe r source s o f fund s i n cas e o f 
inadequate funds. 
5.2.7.3 Staff Performance 
It was planned to assess the staff knowledge and skills as compared to the requirements 
in performing specific tasks such as planning and management, marketing , composting, 
garbage collection , customer care, recording and maintenance of books of accounts. On 
the other hand, examine the performance a s well as wages and benefits gaine d by the 
staff. The source of verification includes: training needs assessment, training reports and 
job appraisal report. 
The tea m responsibl e fo r collectin g th e informatio n comprise d o f ILAMAZI G 
management tea m and CE D facilitator . The data collected was intended to enable the 
project managemen t tea m t o pla n fo r staf f training , coaching and devis e incentive 
package for the staff. 
5.2.7.4 Working Gears and Tools 
It wa s planne d t o asses s th e availabilit y o f workin g gear s an d tool s neede d fo r 
implementing the project activities . The source of verification includes : invoice, store 
ledger and store inventory report. 
The tea m responsibl e fo r collectin g th e informatio n comprise d o f 5  ILAMAZI G 
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members, tea m leader , bookkeepe r an d CE D facilitators. Th e dat a collecte d was 
intended to enable the project management to ensure that the required tools and working 
gears are made available. 
5.2.7.5 Project Results/Outputs 
It was planned to assess the extent to which the project is achieving the expected results 
such as number of jobs provided, the level of income earned by the project staffs, level 
of environmenta l cleanness. The source of verification includes : ILAMAZI G progres s 
report, payment voucher and financial reports. 
The tea m responsible for collecting the information comprised of ILAMAZI G members, 
project team leader and CED facilitator . The data collected was intended to enable the 
project managemen t tea m t o ensure th e reliabilit y o f project goa l and objective and 
hence revise project objective, strategy and approach as deemed necessary. 
5.3 PROJECT MONITORING RESULTS AND DISCUSSION 
This section present and discuss monitoring results. 
5.3.1 Progress of the Project Activities 
The result s of the record review and focus group discussion revealed that: 11 out 19 
planned activities; about 58 % were implemented according to the work plan schedule. 
These activities include: training needs assessment, development of training materials, 
and trainin g of ILAMAZIG executiv e committee in planning and management o f solid 
waste and financial management. Othe r activities were review of waste collection and 
disposal procedures , actua l collectio n an d disposa l o f garbage , ILAMAZI G 
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constitutional review , an d projec t proposa l writ e up , participator y monitorin g an d 
evaluation. 
8 out 1 9 of the planned activities , about 42 %, were not implemented . Thes e include: 
training o f stakeholder s i n plannin g an d managemen t o f soli d waste , approva l o f 
ILAMAZIG constitutio n b y genera l meeting , assessmen t o f soli d wast e sources and 
quantities, trainin g on compost processing , training on marketing and establishment o f 
marketing informatio n system . Thes e activitie s coul d no t b e implemente d du e t o 
inadequate funds. The activities implemented are shown in Table 21 an d 22a. 
Table 21: Progress of the Project Activities 
Activities Implementation status 
Fully Not 
implemented 
Training needs assessment V 
Development of training programmes V 
Planning and management training for ILAMAZI G V 
Planning and management training for other stakeholder s X 
Project proposal write up V 
ILAMAZIG constitutional review V 
Approval o f amended constitutiona l b y ILAMAZI G genera l X 
meeting 
Preparation of final documents by a lawyer X 
Assessment o f solid waste quantities X 
Review of solid collection and disposal system V 
Collection and disposal of solid waste V 
Market information system training for ILAMAZIG members X 
Development of market information system X 
Training on compost production X 
Compost production X 
Financial management training for ILAMAZI G V 
Development of financial management system V 
Participatory monitoring of the project V 
Evaluation of the projec t V 
Total 11 8 
Key: V= Implemented, X= Not implemented 
Source: Focus Group Discussion results, 2006. 
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Based on the monitoring results, it can be said that 58% of the project activities have 
been implemented as planned. However, due to shortage of funds 41% of the planned 
activities could not be implemented at all . I t was learnt by the monitoring team that a 
project proposal has been prepared and submitted to the Funders for funding. 
5.3.2 Projec t Financial Capacity 
The result s of financial record review revealed that: Only Tshs 1,653,399.96 of planned 
Tshs 13,200,000 was collected from project own source. In a focus group discussion, 
with member s o f ILAMAZI G reveale d that : ver y limite d amoun t o f mone y wa s 
collected from the sales of compost; some members said that they were not informed on 
the expenditure made on those funds. Furthermore , there were no records kept on the 
collection an d expenditure o f money from compost sales . Externa l sources o f funds 
have no t bee n secure d yet , though projec t proposa l write up has bee n submitte d to 
funders. 
Based on the results of the monitoring exercise, it can be said that, the project capacity 
to finance its activities and operations is very limited, because only 12.5 % of the own 
source fund was collected. All the funds collected were used to pay garbage collectors 
wages, electricity bills and office rent. Apparently no money is served in the bank. More 
efforts ar e needed by project management tea m to secure funds to finance the project 
activities. 
5.3.3 Staf f Performance 
The result s of focus group discussion with 12 members of ILAMAZIG reveale d that to 
a certain extent the members are capable of preparing and managing the collection and 
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disposal procedures. Weekl y schedule s on collection and disposal were i n place and 
adhered to . The bookkeeper is capable of recording transactions i n the receip t book, 
payment voucher and store ledger. However, need more training on the recording of the 
transactions in the cashbook. However, ILAMAZIG members in general lack marketing 
skills and compost quality control. The ILAMAZIG member s complaine d of meager 
income. 
Based on the results of focus group discussion, it can be said that the staff have adequate 
knowledge and skills in garbage collection and disposal. But mor e training is needed on 
composting marketing and maintenance o f cashbook on the par t o f the bookkeeper. 
More payment is needed to motivate the ILAMAZI G member s to continue collecting 
the garbage from the households. 
5.3.4 Working Gears and Tools 
The result s of a focus group discussion with 12 members of ILAMAZIG reveale d that: 
the tools and working gears were not adequate. The group members said that most of 
garbage collector s do not have gumboots to protect them from nails and other shar p 
objects; very few had masks and hand gloves. 
Based on the results of the monitoring exercise, it can be said that ILAMAZIG projec t 
management team should provide working gears for garbage collectors to protect them 
from injuries. This implies that the management team should budget for tools and safety 
working gears. 
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5.3.5 Result s of the Project Implementation 
Three focu s grou p discussion s involvin g 1 2 ILAMAZI G members , 1 5 community 
members and 5 "Mtaa" leaders were conducted. The results revealed that: ILAMAZI G 
members agree d tha t t o a  certai n exten t th e projec t hav e achieve d it s result s b y 
providing jobs and income to 45 members. Through were not satisfied with the amount 
of wages paid to them (an amount Tshs 5000/= per month). The community members 
and "Mtaa" leaders were satisfied with the leve l o f service provided by ILAMAZIG . 
They said that the environmental cleanness in streets of Ilala has improved. 
Based on the results of monitoring exercise, it can be said that to a certain extent th e 
project is achieving its results. However, to sustain the service provided there is a need 
to increase the wages of garbage collectors. 
5.3.6 Applicabilit y of Monitoring Information 
Generally, th e result s o f th e monitorin g exercis e provide d usefu l informatio n fo r 
ILAMAZIG projec t managemen t t o mak e adjustment s a s wel l a s searchin g fo r 
alternative solutions to meet the challenges. This part presents the extent to which, the 
findings of the monitoring exercise were used to improve the project performance: 
(i) Timin g activities 
To ensur e that the project keep pace in implementing its planned activities, the project 
management tea m hav e decide d to consul t SI P for informatio n on possible funders . 
However, the project has not yet secured the funds. 
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(ii) Financia l Management 
Regarding the weaknesses found on the financial management system of the project, the 
ILAMAZIG member s hav e agree d t o pu t mor e emphasi s o n operationalisin g the 
financial managemen t syste m aiming a t minimizin g the misappropriatio n and loss of 
funds. Th e ILAMAZI G member s hav e requested th e CB O leadershi p to accoun t for 
money spent from sales of compost. More important it was agreed that the ILAMAZI G 
management committee would check the financial records on monthly basis. 
(ii) Staf f Performance 
In orde r t o improv e the staf f performance , th e projec t managemen t ha s decide d to 
provide short-ter m trainin g t o th e bookkeepe r o n recordin g an d maintenanc e o f 
accounting books . However, the aspect s of marketing skill s an d compostin g qualit y 
control are still pending and must be conducted when the funds are available. 
(iii) Working Gears and Tools 
The projec t management tea m has decided to approach the individual s who could be 
interested to donate the working gears. Few hav e responded and promised to contribute 
gloves and mask for 45 garbage collectors. However, the project management team has 
agreed to budget for tools and working gears in their annual budget. 
(iii) Result s of the Project/Output 
The projec t management team has learnt that, there was a need to increase the income 
for garbag e collector s to enable them to continue performing their duties accordingly. 
The projec t managemen t tea m has discusse d the possibilit y o f increasing sources of 
income, to enable them pay reasonable wages to garbage collectors. 
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vi) Summary of Monitoring Results 
Table 22 (a) Activity Progress in Ilala community based solid waste management projec t 
Objective Activities Indicators Data source Methods/tool Timeframe Actual 
implementation 
The project immediate 
objective is to 
improve the 
livelihood of low-
income neighborhood 
of Ilala Ward in Iringa 
Municipality through 
sustainable solid 
waste management by 
the end of December 
2007. 
Training 
needs 
assessment 
No of events -Needs 
assessment 
report 
Record 
review 
January, 
2006 to 
June, 2006 
Conducted as 
planned 
Development 
of training 
programmes 
No of events -Training 
material 
Record 
review 
March, 
2006 
Training 
material 
developed as 
planned. 
Planning and 
management 
of solid waste 
training for 
ILAMAZIG 
No of training -Training 
report 
-Record 
review 
-Focus group 
discussion 
September, 
2006 
12 out 45 
ILAMAZIG 
members were 
trained. 
Source: Monitoring data, 2006 
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Table 22 (b) Activity Progress in Ilala community based solid waste management project 
Objective Activities Indicators Data 
source 
Methods/tool 
s 
Timeframe Actual 
implementation 
The project immediat e 
objective is to improve 
the livelihood of low -
income neighborhood of 
Ilala Ward in Iringa 
Municipality through 
sustainable soli d waste 
management by the end 
of December 2007. 
Planning and 
management of 
solid waste 
training for 
"Mtaa" and ward 
leaders 
No of 
training 
-Training 
report 
-Record 
review 
-Focus group 
discussion 
September, 
2006 
Not 
implemented as 
planned due to 
lack of funds . 
Training 
evaluation 
No o f events 
Evaluation 
report 
Record 
review 
ILAMAZIG 
constitution 
review 
No o f events Revised 
constitutio 
n 
Record 
review 
April, 2006 The 
constitution has 
been reviewed 
as planned 
Proposal of 
constitutional 
provisions for 
amendment 
No o f events Minutes of 
the 
meeting 
Record 
review 
April, 2006 
Approval of 
amendments by 
ILAMAZ|IG 
general meeting 
No o f events Minutes of 
the 
meeting 
Record 
review 
April, 2006 Not yet . To be 
undertaken a t 
the end of 
December 
2006. 
Source: Monitoring data, 2006 
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Table 22 (c) Activity Progress in Ilala community based solid waste management project 
Objective Activities Indicators Data source Methods/tool Timeframe Actual 
implementation 
The project immediate 
objective is to 
improve the 
livelihood of low-
income neighborhood 
of Ilala Ward in Iringa 
Municipality through 
sustainable solid 
waste management by 
the end of December 
2007. 
Preparation of 
final 
documents by 
lawyer 
No of events Final 
document 
Record 
review 
May, 2006 Not yet. 
Assessment of 
solid waste 
quantities 
No of events Assessment 
report 
Record 
review 
February, 
2006 
Not yet. 
Review of solid 
waste 
collection, 
storage, 
recycling and 
disposal 
management 
system 
No of events -Minutes of 
the meeting 
- Report 
Record 
review 
July, 2007 Conducted as 
planned. 
Source: Monitoring data, 2006 
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Table 22 (d) Activity Progress in Ilala community based solid waste management project 
Objective Activities Indicators Data source Methods/tools Timeframe Actual 
implementati 
on 
The project immediat e 
objective is to 
improve the 
livelihood of low-
income neighborhood 
of Ilala Ward in Iringa 
Municipality through 
sustainable soli d 
waste management by 
the end of December 
2007. 
Collection and 
disposal of 
solid waste 
No of events -Reports -Site visits 
- Focus group 
discussion 
Throughout 
the project 
life 
Implemented 
according to 
the schedule . 
Conduct 
market 
information 
system training 
for ILAMAZI G 
members. 
No of training -Training 
report 
-Record 
review 
-Focus group 
discussion 
August, 2006 Not yet. 
Inadequate 
funds. 
Compost 
production 
No of events - Progress 
reports 
-Record 
review 
Quarterly, 
commencing 
on January 
2006. 
Not 
implemented. 
Source: Monitoring data, 2006 
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Table 22 (e) Activity Progress in Ilala community based solid waste management project 
Objective Activities Indicators Data 
source 
Methods/tools Timefra 
me 
Actual 
implementation 
The project 
immediate objectiv e 
is to improve the 
livelihood of low-
income 
neighborhood of 
Ilala Ward in Iringa 
Municipality 
through sustainabl e 
solid waste 
management by the 
end of December 
2007. 
Financial 
management 
training for 
ILAMAZIG 
executive 
committee 
No of 
training 
-Training 
report 
-Record review 
-Focus group 
discussion 
Septemb 
er2006. 
Conducted as 
planned. 
Development of 
simple financial 
management system 
No of events -Financial 
manageme 
nt 
system 
document 
-Record review Septemb 
er, 2006 
Implemented 
accordingly. 
Compile community 
social, economic 
and environmental 
benefits 
Quantitative 
and 
qualitative 
benefits 
-Progress 
reports 
- Site visits 
-Focus group 
discussion 
-Record review 
Septemb 
er 2006. 
Done during the 
evaluation 
study. 
Undertake 
participatory 
monitoring 
No of events 
Monitorin 
g report 
- Site visits 
-Focus group 
discussion 
-Record review 
June, 
2006 & 
Septemb 
er2006. 
Partial fulfilled. 
Conducted on 
September 
2006. 
Undertake 
evaluation 
No of events 
Evaluation 
report 
- Site visits 
-Focus group 
discussion 
-Record review 
Decembe 
r, 2006 
Implemented 
accordingly. 
Source: Monitoring data, 2006 
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5.3 PROJEC T EVALUATIO N 
Evaluation is the process o f gathering and analyzing information to determine whether : 
(i) the project i s carrying out its planned activities, (ii) the extent to which the project is 
achieving its stated objectives through these activities (CEDPA, 1994:61) . 
An evaluatio n can either b e formativ e o r summative . Bot h summativ e an d formativ e 
evaluations wer e employe d t o th e evaluatio n o f this project , whic h was carrie d ou t 
towards th e en d of the projec t o n December, 2006 , to assess the soci o economic and 
environmental impacts of the project in Ilala ward. 
(i) Summative Evaluation 
Summative evaluatio n measures the achievemen t o f the projec t goal s an d objectives . 
The summative indicator s measured include : number o f jobs created , incom e earned , 
level of cleanness an d application of new skill s in planning and management of solid 
waste, financial management and marketing. 
(ii) Formative Evaluation 
Formative evaluatio n looke d int o suggestion s an d recommendation s designe d t o 
strengthen the project performance . 
5.4.1 Evaluatio n Objectives 
5.4.1.1 General Objective 
The genera l objectiv e o f the evaluatio n wa s t o asses s the exten t t o whic h the Ilala 
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community based solid waste management project has achieved its goal and objective. 
5.4.1.2 Specific Objectives 
Specifically, the objectives of evaluation were to: 
(i) Examin e the extent to which the project has achieved its goal. 
(ii) Examin e the extent to which the project has achieved its immediate objective. 
(iii) Asses s the extent to which the project has achieved its intended outputs. 
(iv) Identif y the constraints , whic h hinder the achievemen t o f the projec t goa l and 
objective. 
(v) Sugges t measures that should be taken to overcome the constraints in achieving 
the project goal and objective. 
5.4.1.3 Evaluation Questions 
The evaluation aimed at answering the following questions: 
(i) T o what extent the project goal has been achieved 
(ii) T o what extent the project objective has been achieved. 
(iii) T o what extent the project outcomes have been achieved. 
(iv) Wha t constraint s hav e hindere d th e achievemen t o f th e projec t goa l an d 
objective. 
(v) Whic h measures should be taken to improve the project performance in order to 
achieve the intended goal and objective. 
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5.5 EVALUATION METHODOLOG Y 
This section covers the methodology employed in carrying out project. Th e evaluation 
methodology focuses on the sampling procedures, data collection and analysis. 
5.5.1 Targe t Population 
The study population was comprise d of ILAMAZIG members , "Mtaa " leaders, ward 
leaders and community members from study area. 
5.5.2 Sampl e Size 
A total of 50 respondents comprising of 20 ILAMAZIG members , 3  "Mtaa" leaders and 
3 ward leaders and 24 community members from the three streets in the study area were 
selected using non statistical methods. Th e selection of respondents aimed at having a 
group of people possessing knowledge regarding the project activities. 
5.5.3 Samplin g Techniques 
Non probabilit y samplin g technique s wa s use d i n selectin g th e respondent s o f th e 
evaluation. Purposive sampling method was used in selecting the ILAMAZIG members , 
"Mtaa" leaders , war d leader s an d communit y members . Purposiv e samplin g method 
was chose n du e t o th e fac t tha t i t enable d th e evaluato r t o selec t respondent s with 
special knowledge and experience on the implementation of solid waste management in 
the study area. 
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5.5.4 Dat a Collection Methods 
Evaluation data was gathered using structured interview and record review. 
5.5.4.1 Structured Interview 
Structured intervie w is a  lis t o f pre-determined question s an d i t takes a  for m o f a 
questionnaire (Rainbow, 1985:64). 
This method was selected due to the fact that: all respondents have opportunity of being 
asked the same questions, it is relative easy and quick to create code and interpret. 
In this evaluation structured interview was used to obtain the responses of respondents 
regarding th e impac t o f communit y base d soli d wast e managemen t projec t i n 
employment creation, income generation an d environmental aspects. Thi s method was 
also use d i n identifyin g the constraint s t o th e projec t progres s an d suggestion s fo r 
improvement. 
5.5.4.2 Record Review 
Document revie w analyze s existin g record s an d othe r document s no t gathere d o r 
developed specificall y fo r evaluation . I n thi s evaluation , the recor d revie w includes 
books of accounts and financial reports. 
This method wa s selected du e to the fac t tha t it enabled th e evaluato r t o go through 
books of accounts and financial reports so as to obtain data regarding the functioning of 
the financial management system . 
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5.5.5 Data analysis 
Responses to the structured questions were summarized, categorized and coded for easy 
entry into computer software statistica l package for socia l science (SPSS) version 9.0 
that was used to analyze and process the data. Descriptive statistical analysis including 
frequency distributio n was employed in computing and analyzing the study results. 
5.5.6 Timing of Evaluation 
Evaluation was conducted once at the end of the project period on December, 2006. 
5.6 EVALUATION FINDINGS AND DISCUSSION 
5.6.1 Achievement of Project Goal 
Evaluation results in Table 23 show that, 74% of respondents sai d that to some extent, 
the project goal has been achieved due to the fact that 45 members have been employed 
as garbage collectors. However, 26% o f respondents expressed that, the project goal has 
been achieved to a very limited extent. 
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Table 23: Ratin g on the project goa l achievemen t 
Category Achievement of project goals Tota l Percentag e 
Very little Percentag e Averag e Percentag e  
IMG-L 1 2 5 10 6 12 
IMG-M 3 6 11 22 14 28 
CM 8 16 16 32 24 48 
WL 1 2 2 4 3 6 
ML 0 0 3 6 3 6 
Total 13 26 37 74 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZI G members , CM = Communit y members, 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings, December, 2006 
The evaluation findings imply that to a certain extent the project goa l has been achieved 
due to the fact that 45 out of 75 targeted jobs have been created. The target could not be 
reached du e t o th e fac t that , the CB O priority change d from  increase d numbe r o f 
garbage collectors to increase d income . In reality i t doesn't make sens e to increase a 
number of garbage collectors without increasing the wages. Otherwise it will be difficul t 
to retain the same number o f garbage collectors in the organization. On the other hand, 
the time for implementation was too short for the project to have realistic results. 
5.6.2 Achievemen t of the Project Objective 
The results in Table 24 shows that 74% of respondents said that in average the projec t 
have achieved its objective. 26% of respondents said that the project objectiv e has been 
achieved to a very limited extent. 
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Table 24: Rating on the project objective achievement 
Category Achievement of immediate objective Total Percentage 
Very little Percentag e Average Percentage 
IMG-L 1 2 5 10 6 12 
IMG-M 3 6 11 22 14 28 
C M 8 16 16 32 24 48 
WL 1 2 2 4 3 6 
ML 0 0 3 6 3 6 
Total 13 26 37 74 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZIG members , CM = Community members , 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings , December, 2006 
The results of evaluation show that, indicators set for this objective have been achieved 
to a  satisfactory manner . Th e income level has increase d from Tshs 2000 in 2005 to 
Tshs 5000 in 2006 per month. Environmental cleanness at household level has increased 
from 70 % t o 95% b y December, 2006. 
5.6.3 Achievement of Project Outputs 
5.6.3.1 CB O Capacit y to Plan and Manage Solid Waste 
Evaluation results in Table 25 show that, 20% of respondents were of the opinion that 
training has enabled ILAMAZI G managemen t tea m to perform better their functions . 
Furthermore, 8% of respondents explained that there is substantial reduction of conflict 
among ILAMAZI G leaders , especiall y the chairperso n an d bookkeeper . However , a 
small proportion of respondents said that training did not bring any impact. 
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Table 25: Responses distribution o n impact of training to the ILAMAZIG 
Impact of training Number of respondent s Total Percentage 
IMG-L IMG-M C M WL ML 
Reduced conflict 1 3 0 0 0 4 8 
among ILAMAZIG 
leaders 
CBO leader perform 5 3 0 0 2 10 20 
their functions 
accordingly 
None 0 5 0 0 0 5 10 
Don't know 0 3 0 0 1 4 8 
N/A 0 0 24 3 0 27 54 
Total 6 14 24 3 3 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZI G members , CM = Community members , 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings , December 2006 
The evaluatio n result s impl y that , t o a  certai n exten t trainin g ha s improve d the 
performance o f ILAMAZI G member s i n planning and managemen t o f soli d wast e 
activities. This was justifie d by the explanation given by members of ILAMAZIG . 
5.6.3.2 Institutional Framework for Community Based Solid Waste Management 
The result s in table 26 shows that 22% o f respondents considers that the roles and 
responsibilities o f ke y player s especiall y ILAMAZI G leader s ar e adhere d to . 
Furthermore, 6% of respondents wer e in the opinio n that interference o f bookkeeper 
work by the chairperson has been reduced. 
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Table 26: Responses distribution on changes brought by constitution review 
Changes Number of respondent s Total Percentage 
IMG-L IMG- M C M WL ML 
Reduced conflict 1 2 0 0 0 3 6 
Roles and 5 4 0 0 2 11 22 
responsibilities 
adhered to 
Don't know 0 8 0 0 01 9 18 
N/A 0 0 24 3 0 27 54 
Total 6 14 24 3 3 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZI G members , CM = Community members , 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings , December 2006 
The evaluatio n results impl y that the constitutiona l review has create d a  harmonious 
working environment among the ILAMAZIG leaders . However, it was observed by the 
evaluator that, since its establishment the CBO has never conducted any election, an act 
that has brough t dissatisfactio n among members. Th e CB O leader s were planning to 
organize the election that would have been conducted a t the en d of December 2006. 
However, at the time of evaluation the election was not yet conducted. 
5.6.3.3 Neighborhood Solid Waste Collection, Storage and Disposal System 
The result s in Table 27 indicate all respondents (100%) were in the opinion that the Ilala 
Mazingira group is adhering to the established collection and disposal system. 
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Table 27: Response s distributio n on adherence t o collection , storage and disposal 
procedures 
Category Number of respondents Total Percentage 
Yes No Don't 
know 
Percentage 
IMG-L 6 0 0 0 6 12 
IMG-M 14 0 0 0 14 28 
CM 24 0 0 0 24 48 
WL 3 0 0 0 3 6 
ML 3 0 0 0 3 6 
Total 50 0 0 0 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZIG members , CM = Communit y members , 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings , December, 2006 
Based on the evaluation results, i t can be said that a proper soli d waste collectio n and 
disposal system is in place and adhered to. The ILAMAZIG members conducted house-
to-house garbage collection, twice a week every Tuesday and Friday. It was also learnt 
that, the same days the municipal truck transports the garbage skip bins to Kihesa Kilol o 
public dumpsite. However, it was noted by the evaluator that not much has been done to 
improve th e storag e facilitie s a t househol d level . Th e grou p i s workin g toward s 
educating the communities to use proper storage facilities at household level. 
5.6.3.4 Sustainable Utilization of Solid Waste Materials in Compost Production 
The results in Table 28 show that, most of respondents (52%) said that composting has 
contributed minimall y i n reducing the volum e of solid wast e i n Ilala ward . Whereas 
only a small proportion of respondents (24%) considers that composting has contributed 
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in reducing the volume of solid waste. Most of the respondents were of the opinion that, 
the metho d coul d b e helpful , bu t du e to limite d marke t o f the produc t an d lac k of 
transparency amon g CB O leader s on the sale s of compost has discouraged the CB O 
members to participate in compost production. However, a quarter of respondents (24%) 
were not aware on the contribution of composting in solid waste reduction. 
Table 28 : Response s distribution o n contributio n o f soli d waste in soli d waste 
reduction 
Changes Number of respondents 
IMG-L IMG- M C M W L M L 
Total Percentage 
Very little 4 8  1 1 0 3 26 52 
Average 2 5  2  3 0 12 24 
Don't know 0 1  1 1 0 0 12 24 
Total 6 1 4 2 4 3 3 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZI G members , CM = Community members , 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings , December 2006 
The evaluatio n results in Table 26 implies that, though a larger percent of respondents 
consider that composting is contributing minimally i n reducing the volum e of solid 
waste, but it is a potential method for reducing solid waste that should be capitalized. 
However, more effort i s required to research on the market of the product as wel l a s 
controlling the sales of the product to prevent misuse. The ILAMAZIG leader s could 
not provide an exact figure on the volume of compost produced. 
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5.6.3. Financial Management System 
According t o th e recor d review, the bookkeepe r i s capable o f entering th e financia l 
transactions i n the receip t book , paymen t vouche r an d stor e ledger . However , th e 
bookkeeper is still having problems in recording financial transactions i n cashbook. 
Regarding control of funds, interna l auditing has neve r bee n conducte d s o far . Mor e 
time is needed to reorganize the financial management syste m in the CBO . 
5.6.3.6 Community Benefits from Services offered by ILAMAZIG Members 
The results in Table 29 show that most of respondents (54 %) said that environmental 
cleanness ha s increase d from  70 % t o 95 % i n Decembe r 2006 . Whil e 40 % o f 
respondents interviewed said the monthl y income leve l o f ILAMAZIG member s ha s 
increased from Tshs 2000 in 2005 to Tshs 5000 by December 2006. Finally a  small 
proportion of respondents (8%) said that, disease incidences have dropped substantially 
in the area. 
Table 29: Responses distribution on project benefits to Ilala communities 
Benefits Number of respondents Total Percentage 
IMG-L IMG-M CM WL ML 
Increased environmental 3 1 20 0 2 26 52 
cleanness 
Reduced disease incidences 0 0 4 0 0 4 8 
Increased income for 3 13 0 3 1 20 40 
ILAMAZIG members 
6 14 24 3 3 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZIG members , CM = Community members , 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings , December 2006 
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Generally th e result s i n Tabl e 2 9 sho w that , t o a  certai n exten t th e projec t ha s 
contributed i n improvin g th e environmenta l cleannes s an d reductio n o f diseases . 
However, ILAMAZIG members were not much satisfied with the amount of wages they 
receive compared to the workload. 
5.6.4 Constraints on Achieving the Project Goal and Objective 
The result s i n tabl e 3 0 sho w that , 40 % o f respondent s sai d tha t lac k o f market 
information on compost products sales was a constraint in compost production. About a 
third of respondents (32%) were of the opinion that the poor response of users in paying 
waste fe e ha s contribute d to lo w income to ILAMAZI G members . Th e respondent s 
mentioned th e cause s fo r lo w fe e collectio n i s largel y contribute d t o minimu m 
involvement o f "Mtaa " leader s i n collecting the wast e fe e an d lac k o f transparency 
among CBO leaders . Only a small proportion of respondents (5%) respondents said that 
the tools and working were not adequate. 
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Table 30: Responses distribution o n constraints to the achievement of the project 
goal and objective 
Constraints Number of respondents Tota l Percentag e 
IMG-L IMG- M C M WL ML  
Inadequate income for 1  4 1 2 1 9  1 8 
ILAMAZIG members 
Loss on compost sales 5  1 0 4  1  0  2 0 4 0 
Inadequate tools and 0  0 5 0 0 5  1 0 
equipment 
Some customers do not 0  0 9 0 0 1 6 3 2 
pay wast e fee  
Total 6  1 4 2 4 3  3  5 0 10 0 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZI G members , CM = Community members, 
WL=Wardleaders, MT-'Mtaa" leaders 
Source:Evaluation own findings , December 2006 
The result s in Table 30 suggest that, the loss in compost sales is a burning issue to the 
members of ILAMAZIG. Therefore , this is a key issue to be addressed by the project 
management team in order to gain the trust from the ILAMAZI G garbag e collectors. 
More efforts ar e therefore require d by the project management team in collection of 
solid waste fee. Furthermore, more tools and working gears are needed to enable the 
garbage collectors perform their duties accordingly. 
5.6.5 Measures to Improve the Constraints on Achieving the Project Goal and 
Objective 
The result s in Table 31 sho w that, 28% o f respondents proposed that the project 
management team should present a  report on sales of compost to restore ILAMAZI G 
members trust t o the leadership . While 22 % of respondents propose d that wages of 
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ILAMAZIG member s shoul d be increase d from Tsh s 5,000/= to Tsh s 10,000/ = per 
month. 1 4 % said that "Mtaa" leaders should be involved in collection of waste fees 
from customers and more tools should be purchased. About 12 % of respondents said 
that, the by laws should be used against those who do not pay waste fee. 8 respondents 
said that, awareness rising should be conducted to users to enable them pay the waste 
collection fee. 
Table 31 : Response s distributio n o n suggestion s fo r improvin g projec t 
performance 
Suggestions Number of respondents Total Percenta 
IMG -L IMG- M C M WL ML ge 
Increase wage level for garbage 2 7 2 0 0 11 22 
collectors 
ILAMAZIG management should 4 5 4 1 0 14 28 
present compost sales report 
Involve "Mtaa" leaders in waste 0 2 3 0 2 7 14 
fee collection 
Conduct ILAMAZIG election 0 0 0 0 1 1 2 
Purchase more tools for garbage 0 0 5 2 0 7 14 
collectors 
Conduct awareness raising 0 0 4 0 0 4 8 
meetings to customers 
Use b y law s to enable people pay 0 0 6 0 0 6 12 
Total 6 14 24 3 3 50 100 
Key: IMG- L =  ILAMAZI G leaders , IMG-M = ILAMAZI G members , CM = Community members, 
WL=Ward leaders, MT="Mtaa" leaders 
Source: Evaluation own findings, December, 2006 
The result s in Table 31 impl y that, there is a big deman d among ILAMAZIG members 
on compost sales report. This is an indication that more efforts are needed on the aspects 
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of transparency amon g CB O leader s an d more importan t the CB O mus t us e account 
books to record the revenue. In order to enable the CBO to increase financial resources, 
it i s necessar y t o hav e regula r awarenes s raisin g campaign s t o customer s o n th e 
importance of paying waste collection fee. For those who do not pay, by-laws should be 
enforced to make them pay. Finally it was deemed necessary to involve "Mtaa" leaders 
in waste collection to make the operation successful. 
5.7 SUSTAINABILITY 
This section presents the sustainabilit y elements tha t affect th e target community and 
viability o f the project . Furthermore , describes th e sustainabilit y plan and institution 
plan o f th e project . Sustainabilit y refers t o th e capacit y o f a  projec t t o continu e 
functioning, supported by its own resources (human, material and financial), even when 
the external sources of funding have ended (CEDPA, 1994:90). 
5.7.1 Sustainabilit y Elements of the Project 
During th e projec t plannin g process i t wa s deeme d necessar y t o identif y financial , 
political and social elements of sustainability that were to be addressed by the project. 
Therefore, i n a discussion with CB O member s an d other stakeholders , th e followin g 
elements of the project sustainability were identified: 
(i) Financia l Elements of Sustainability 
Since its inception, the project aimed at providing employment and income for the poor 
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community in Ilala ward. This implies that the sustainability of the project depends very 
much on the capacity of the project to: (i ) generate adequate funds from own source and 
to a  limite d exten t from the externa l suppor t i n order to fulfil l it s goal , (ii ) set up a 
system o f soli d wast e collectio n fee s fo r service s provided , (iii ) initiat e incom e 
generating activitie s that would enable the project t o generate funds, (iii ) set up cost 
recovery system which is affordable to all and (iv) organis e fund raising campaigns. 
(ii) Politica l Elements of Sustainability 
It was also discussed and agreed that politically, the sustainability of the project 
depends on the (i) political will of the Iringa municipal council to support the activities 
of th e project , (ii ) capacit y o f th e projec t t o networ k an d collaborat e wit h siste r 
organizations operating in the fiel d o f solid waste management , (iii ) existence of the 
policies supportin g th e communit y base d soli d wast e managemen t projects , (iv ) 
community support and participation in the project. 
(iii) Socia l Elements of Sustainability 
Socially, th e projec t sustainabilit y depend s o n th e (i ) conformit y o f th e projec t 
intervention t o th e targe t communit y norm s an d values , (ii ) willingnes s o f th e 
community t o pa y fo r th e services , (iii ) acceptance o f garbag e collectio n a s a n 
employment, (iv) frequency and reliability of services provided to the target group. 
5.7.2 Sustainabilit y Plan 
Based o n th e identifie d projec t element s o f sustainability , the followin g pla n wa s 
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developed and implemented. 
(i) Financia l Sustainability 
During the projec t design , it was planned that, the projec t shoul d be able to generate 
income from various sources, but more emphasis was on generating income from own 
sources. Therefore , i t was agreed that , the CB O shoul d collect fees from soli d wast e 
collection services as well as initiating composting as an income generating activity . It 
was also agreed that the charges shoul d be just to recover the operation costs. On the 
other hand, where possible organize fund raising campaigns. 
So far, the CBO has managed to get permission from the Iringa municipality to collect 
solid wast e collectio n fees i n Ilala ward . The municipal council ha s mad e a  by law 
which allow s the CBO s t o collec t soli d wast e fe e fo r th e service s provided . Some 
preparation fo r compostin g ha s bee n made , bu t no t muc h ha s bee n don e du e t o 
inadequate marke t information for the product. The CBO through CE D facilitato r has 
prepared project proposal write up and submitted to funders t o secure funds to finance 
among other activities training on marketing skills to the CBO members. The CBO wil l 
continue to sensitise the community members of Ilala to pay for services provided. 
(ii) Political Sustainability 
It was planned to strengthen the collaboration between the CBO management an d Iringa 
municipality in the are a o f garbage collection as wel l collectio n of solid wast e fees . 
Furthermore, it was also agreed that, the CBO should collaborate with the Iringa Waste 
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Management CBO , which is an umbrella organization for all organizations dealing with 
waste management. The CBO decided to look for policies and strategies, which support 
the existenc e an d functionin g o f th e project . Durin g the projec t desig n communit y 
support o n the project wa s seen as crucial for the sustainability of the project, therefore 
community participation was adopted a s the mai n strategy to achieve th e projec t goa l 
and objective. 
So far, the CB O has entered into agreement with Iringa municipality to collect garbage 
in Ilal a ward and collec t solid waste collection fees. I n turn the municipa l council is 
responsible fo r transporting th e garbage skip bins to Kihesa Kilolo dumpsite. The CBO 
has alread y joine d th e Iring a Wast e Management , whic h is a  lobb y grou p fo r CBO 
dealing wit h waste management i n Iring a municipality . With a n assistanc e o f CE D 
facilitator th e CB O has manage d t o identif y policie s supportin g th e project , whic h 
include: The National Environmental Policy of 1997, The National Employment Policy 
of 1997 and MKUKUTA strategy of 2005. 
More effort i s needed to strengthen the collaboration with the Iringa Waste Managemen t 
and Iringa municipal council in garbage collection activities. 
(iii) Social Sustainability 
From the beginning of the project the CB P strived to operate within target group norms 
and values b y ensuring tha t the projec t interventio n doe s not contradic t wit h existing 
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norms and values. On the aspects of willingness to pay for services, the CBO planned to 
carry out sensitization programmes. This applies on the concept of garbage collection as 
an employment. The CBO has set up a weekly schedule for collecting garbage from the 
households. S o far , a  house-to-hous e garbag e collectio n schedule ha s bee n se t an d 
adhered to . Garbage i s collected twice a week, every Tuesday and Friday. The project 
design has been prepared observin g the sector norms and values, in essence there were 
no contradiction experienced so far. 
More sensitizatio n i s needed t o ensur e community pay fo r service s rendere d b y th e 
CBO. O n the othe r hand , a  complain t system shoul d be se t t o ensur e that when the 
services provided are inadequate the community should be able to air their problems. 
Possibly use the ward and "Mtaa" leaders to channel their complaints. 
5.7.3 Institutiona l Plan 
So far, the project has not yet secured a reliable financer. However, it has been planned 
that, in case any organization volunteers to finance the project; more support is required 
on capacity building of the CB O members i n the area of planning and management of 
solid waste , composting , marketin g an d financia l management . Th e projec t wil l 
continue strengthenin g it s partnership wit h Iringa municipal council and Iring a waste 
management. I t i s importan t thi s relationshi p i s maintaine d t o ensur e surviva l of 
community based solid waste management in Ilala ward. 
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CHAPTER SI X 
6.0 CONCLUSION AND RECOMMENDATIONS 
6.1 Conclusion 
Based o n the communit y needs assessment, project implementation , monitorin g and 
evaluation results , i t ca n b e conclude d that to a  certai n exten t th e projec t goa l and 
objective have been achieved. This is justified by the monitoring and evaluation results 
which indicates that about 45 out 75 jobs in garbage collection has been created, income 
level of ILAMAZIG garbage collectors have been increased from Tshs 2000 per month 
in 2005 to Tshs 5000 per month by December, 2006. The environmental cleanness has 
increased from 70% t o 95% b y December, 2006. 
However, it should be noted that the number o f jobs created has not reached the target 
of 75 persons for two reasons. First, the deadline set for this indicator was not due at the 
time o f evaluation . Secondly , the CB O (ILAMAZIG) priorit y nee d change d from 
increased number of garbage collectors to increased income. The members were of the 
opinion that their wages shoul d increase fro m Tshs 5000 to Tsh s 10,00 0 per month, 
rather than increasing the number of garbage collectors. 
Generally th e projec t ha s successfull y manage d t o establis h an d operationaliz e th e 
collection and disposa l of solid waste . Garbag e collectio n at househol d leve l i s done 
twice a  wee k an d transporte d b y municipa l truc k t o Kihes a Kilol o dumpsite . 
I l l 
Furthermore, th e financia l managemen t syste m ha s bee n develope d an d mad e 
operational. However, composting and marketing training was not carried out because 
of inadequate funds to hire the training consultants. 
Finally, it can be said that the project goal, objective and outputs would have been fully 
achieved i f the projec t coul d manag e t o collec t al l the fund s fro m ow n sources and 
support from external donors. However, the current successes have been possible using 
own source s o f fund s an d CE D facilitato r support . Th e CE D facilitator performed 
activities that would have required external consultant. These include: project proposal 
write up, planning and management o f solid waste , financia l managemen t trainin g to 
ILAMAZIG members , an d establishment o f financial managemen t system . It should 
also be noted that, the time spent on project implementation was too short for the project 
to have sufficient impact. 
6.2 Recommendations 
The experience gained in the process of project design , implementation, monitoring , 
evaluation and management o f the project suggests that, a successful community based 
solid waste management project should address the following: 
6.2.1 Communit y Participation 
Community participation is the key element towards the achievement of the project goal 
and objective . I n thi s project , th e targe t communit y participate d i n th e design , 
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implementation, management, monitorin g and evaluation , which, t o the large r exten t 
have contributed to the achievement of the project goal and objective. During the whole 
period of project cycle, despite the small wages and inadequate protective working gears 
and tools, the CB O members were stil l committed to their job. It is recommended that 
community participation should be the mai n strategy i n any communit y based soli d 
waste management project to ensure its sustainability. 
6.2.2 Resourc e Mobilization 
Financial resourc e mobilizatio n i s crucia l fo r a  successfu l implementatio n o f a 
community based soli d waste management . I t was learnt from thi s project that one of 
the most pressing need for community members to engage in solid waste collection was 
to earn income. Therefore, i t is recommended that the project shoul d strive to design 
and operationalis e a  communit y base d soli d wast e managemen t projec t wit h 
entrepreneurial focu s t o b e abl e t o generat e enoug h funds . O n th e othe r hand , a 
continuous awarenes s rising t o th e customer s o n the importanc e t o pa y soli d wast e 
collection fees should be conducted. 
6.2.3 Marketin g for Compost Product 
Marketing information system is pre requisite for a successful composting project. The 
biggest challenge in composting project is the capacity of the CBO to obtain the market 
for the compost product. This was also experienced in this project; therefore i t is highly 
recommended that the establishment of composting project should go hand in hand with 
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establishment of marketing information system. 
6.2.4 Financia l Management System 
A well established financial management system prevents misuse or misappropriation of 
funds. In this project, the CB O coul d not collect all the estimated revenue, because in 
the beginning there was no proper financial management syste m that would control the 
collection o f fees, expenditur e an d recording of financial transactions . Th e financia l 
management syste m wa s establishe d toward s th e en d o f the project . Therefor e i t is 
recommended that financial management syste m should be established in the beginning 
of the project. 
6.2.5 Definitio n of Roles and Responsibilities 
A clea r definitio n o f roles an d responsibilitie s of the projec t ke y players minimiz e 
conflicts. This was the case in this project whereby the long time conflict among CBO 
leaders was minimized. Therefore, it is recommended that, the roles and responsibility 
of key players of the project should be defined and clarified in a constitution in order to 
avoid overlap of roles and responsibilities. 
6.2.6 Publi c and CBO Collaborative Solid Waste Management Model 
A successfu l communit y base d soli d wast e managemen t require s combine d effort s 
between the loca l government and CBOs. ILAMAZI G CB O managed to perform well 
in garbage collection and disposal due to the fact that, there was good co-operation with 
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the Iringa municipality. Th e CBO collecte d garbage from the households to the ski p 
bins, an d the municipa l authorit y collected the ski p bin s to th e publi c dumpsite . In 
additional, the municipal authority allowed the CBO to collect solid waste collection fee 
from th e househol d a s a  cos t recover y fo r service s provide d in th e projec t area . 
Therefore it is recommended that the CBOs should strengthen its collaboration with the 
municipal authorities in order to perform well in solid waste management. 
6.2.7 Participator y Monitoring 
Participatory monitorin g create s awarenes s t o th e tea m member s an d community 
members on the project progress, whereby the gaps are detected and adjusted i n order to 
ensure th e projec t i s i n line wit h intende d goal s and objectives . In this project , th e 
management tea m ha s use d th e monitorin g informatio n i n makin g adjustment s 
including: responding to the garbage collector s request o f increasing the wages rather 
than the number of garbage collectors . This implies that the garbage collectors were in 
need of more income regardless of their workload, which could be reduced by increased 
number of garbage collectors. 
Therefore, i t i s recommende d tha t a  participator y monitoring should be conducted 
involving th e communit y members t o provide them wit h opportunit y to shar e ideas 
which, contribute s t o th e improvemen t o f th e projec t performanc e However , the 
monitoring indicators should be set by the community members themselves. 
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